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03-1A432, PPNO 8361B   
SUT-99, Feather River Bridge  
(Project #1 of the Caltrans SR-99 Bond Project Candidates List) 
 
 
Changes to Project Nomination Sheet (Page B-1) 
 
Proposed SR-99 Bond Funds: 

 
1. Construction Support ($7 million) and Construction Capital ($60.5 million) in FY 

09/10 moved to FY 08/09. 
 

2. PS&E ($2 million) in Prior FY moved to FY 07/08. 
 
 
Proposed RIP Funds: 
 

1. Construction Capital ($1.5 million) in FY 09/10 moved to FY 08/09. 
 

 



PM: PM:
KP: KP:

Project Milestones

NOTE:

State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page A-1) 

Project Information Fact Sheet Date: 01/26/07
County Caltrans

District
PPNO * EA * Region/MPO/ 

TIP ID*
Element Route / 

Corridor *
PM / KP Back * PM / KP Ahead *

SUT 3 8361B 1A432 CAL 17660 CO 99 11.0 14.3
17.7 23.0

Legislative Districts: Senate: District 4, Sam Aanestad Congressional: District 2, Wally Herger
Assembly: District 2, Doug La Malfa

Project Sponsor: Caltrans
Implementing Agency: 
(by component)

PA&ED: Caltrans AB 3090? PS&E: Caltrans AB 3090?
R/W: AB 3090?

Project Title: Feather River Bridge Replacement and Widening
* NOTE:  PPNO & EA assigned by Caltrans. Region/MPO/TIP ID assigned by RTPA/MPO. Route/Corridor & PM/KP Back/Ahead used for State Highway System and Intercity Rail projects.

Caltrans AB 3090? CON: Caltrans

Location - Project Limits - Description and Scope of Work - (brief)  (State/Region and Area Specific Maps to be included below)
This project proposes to widen SR 99 in Sutter County from a 2-lane conventional highway to a 4-lane expressway with a continuous 12-foot wide median left-
turn lane between just south of Garden Highway (PM 11.0) and Sacramento Avenue (PM 14.3).  The project also includes a new 3,045 foot long 2-lane bri
east of the existing Feather River Bridge #18-26 and a west leg to the Garden Highway connection. 

Transportation Problem to be Addressed by Project and Description of Project Benefits - (brief)
Purpose and Need: The project will upgrade this segment of SR 99 from a 2-lane conventional highway to a 4-lane Expressway with a continuous left-turn 
median and a west leg undercrossing to Garden Highway that will eliminate left turns across oncoming traffic from the Feather River Bridge. Due to increased 
traffic from commuters and trucks, congestion has been increasing. The project is needed to increase capacity, relieve congestion, improve the safety and 
operations of the facility, and close one of several Expressway/Freeway gaps on SR 99 between Sacramento County and the City of Yuba City. 

Expected Source(s) of Additional Funding Necessary to Complete Project - as Identified Under ‘Additional Need’ - (brief)

Requesting State-Only Funds?
Date Doc. Type Date

Project Study Report (PSR) Complete: 09/23/03 Scheduled Circulation of Draft Environmental Document: EIR/FONSI 03/12/04
Project Manager (Person responsible for delivering the project within cost, scope and schedule)
Name: Darold Heikens Agency: Caltrans Phone: (530) 741-4461
Project Location Maps – Location Map of Project in State/Region, and Area Specific Map

The SR 99 Bond Guidelines should have been read and understood prior to preparation of the SR 99 Bond Program Fact Sheet

Region Map Area Specific Map



State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page B-1)

(dollars in thousands and escalated) Date: 26-Jan-07
County CT District PPNO * EA * Region/MPO/TIP ID * Implementing Agency
Sutter 3 8361B 1A432

Project Title: Feather River Bridge Replacement and Widening
* NOTE:  PPNO and EA assigned by Caltrans.  Region/MPO/TIP ID assigned by RTPA/MPO

Proposed Total Project Cost Project
Component Prior 07/08 08/09 09/10 10/11 11/12 Total

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 1,600 2,000 0 0 0 0 3,600
R/W SUP (CT) * 0 750 0 0 0 0 750
CON SUP (CT) 0 0 7,000 0 0 0 7,000
R/W 0 3,250 0 0 0 0 3,250
CON 0 0 62,000 0 0 0 62,000
TOTAL 1,600 6,000 69,000 0 0 0 76,600

Proposed SR 99  Bond Funds Project
Component Prior 07/08 08/09 09/10 10/11 11/12 Total

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 2,000 0 0 0 0 2,000
R/W SUP (CT) * 0 750 0 0 0 0 750
CON SUP (CT) 0 0 7,000 0 0 0 7,000
R/W 0 3,250 0 0 0 0 3,250
CON 0 0 60,500 0 0 0 60,500
TOTAL 0 6,000 67,500 0 0 0 73,500

Existing RIP Funds RTIP Program Code:  **
Component Prior 07/08 08/09 09/10 10/11 11/12 Total Comments:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
Proposed RIP Funds RTIP Program Code:  **

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Comments:
E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 1,500 0 0 0 1,500
TOTAL 0 0 1,500 0 0 0 1,500
* NOTE:  R/W SUP and CON SUP to be used only for projects implemented by Caltrans - See Section 47 & 50 of CTC adopted STIP Guidelines.   ** Program Code provided by Caltrans

Route 99 Corridor earmark

STIP(RIP) augmentation.

SACOG Caltrans

Comments:
Sut-99, Feather River Bridge 
Segment

Comments:



State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page B-2)

(dollars in thousands and escalated) Date: 26-Jan-07
County CT District PPNO EA Region/MPO/TIP ID Implementing Agency
Sutter 3 8361B 1A432 SACOG Caltrans

Project Title: Feather River Bridge Replacement and Widening
* NOTE:  PPNO and EA assigned by Caltrans.  Region/MPO/TIP ID assigned by RTPA/MPO

Existing IIP Funds ITIP Program Code:  **
Component Prior 07/08 08/09 09/10 10/11 11/12 Total Comments:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
Proposed IIP Funds ITIP Program Code:  **

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Comments:
E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
* NOTE:  R/W SUP and CON SUP to be used only for projects implemented by Caltrans - See Section 47 & 50 of CTC adopted STIP Guidelines.   ** Program Code provided by Caltrans



State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page B-3)

(dollars in thousands and escalated) Date: 26-Jan-07
County CT District PPNO EA Region/MPO/TIP ID Implementing Agency
Sutter 3 8361B 1A432 SACOG Caltrans

Project Title: Feather River Bridge Replacement and Widening
* NOTE:  PPNO and EA assigned by Caltrans.  Region/MPO/TIP ID assigned by RTPA/MPO

Comments
Existing Non-STIP Funding - Contributor 1 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 1,600 0 0 0 0 0 1,600
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
Proposed Non-STIP Funding - Contributor 1 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 1,600 0 0 0 0 0 1,600
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 1,600 0 0 0 0 0 1,600
* NOTE:  R/W SUP and CON SUP to be used only for projects implemented by Caltrans - See Section 47 & 50 of CTC adopted STIP Guidelines.

Existing Non-STIP Funding - Contributor 2 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
Proposed Non-STIP Funding - Contributor 2 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0  0 0 0 0  
R/W SUP (CT) * 0 0  0 0 0  
CON SUP (CT) 0 0 0  0  
R/W 0 0  0 0 0  
CON 0 0 0  0 0  
TOTAL 0    0 0  
* NOTE:  R/W SUP and CON SUP to be used only for projects implemented by Caltrans - See Section 47 & 50 of CTC adopted STIP Guidelines.

Sutter County Demo Funds
Demo

Sutter County

Local/Other



State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page B-4)

(dollars in thousands and escalated) Date: 26-Jan-07
County CT District PPNO EA Region/MPO/TIP ID Implementing Agency
Sutter6 3 8361B 1A432 SACOG Caltrans

Project Title: Feather River Bridge Replacement and Widening
* NOTE:  PPNO and EA assigned by Caltrans.  Region/MPO/TIP ID assigned by RTPA/MPO

Existing Non-STIP Funding - Contributor 3 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
Proposed Non-STIP Funding - Contributor 3 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0

Additional Funding Needs  (funding needs not yet committed) 14/15 and Project
Component Prior 07/08 08/09 09/10 10/11 11/12 12/13 13/14 Beyond Total

E&P (PA&ED) 0 0 0 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0 0 0 0

The SR 99 Bond Program Guidelines and a template of the SR 99 Bond Program fund sheet are available at: http://www.dot.ca.gov/hq/transprog/  



 

 

SR-99 near Houghton Road, Dist. 6 

State of California 
State Route 99 Bond Program 
January 16, 2007 

SR-99 in North Sacramento, Dist. 3 

SR-99 at SR-26 in Stockton, Dist. 10 

SR-99 at SR-36 in Tehama Co., Dist. 2 

CALIFORNIA DEPARTMENT OF TRANSPORTATION 
Districts 2, 3, 6 and 10 



 
Executive Summary 

State Route 99 Bond Program 
 

State Route 99 (SR-99) is the transportation backbone of the California 
Central Valley Region that stretches from the junction with Interstate 5 
(I-5) at the bottom of the Grapevine in Kern County to the junction 
with State Route 36 near Red Bluff in Tehama County. Along its 425 
miles it intersects numerous east-west State Highways and two 
Interstates, I-5 in Kern County and I-80 in Sacramento County.  

 
A high rate of population growth and the resulting increases in 
vehicular and truck traffic along many segments of SR-99 is rapidly 
deteriorating the Level of Service (LOS) and traffic carrying capacity 
of the Corridor. This is particularly evident along the Corridor adjacent 
to the urban fringes of major cities and specifically related to the 
popular commuter routes in the Sacramento Region, to the Bay Area  

and to the Los Angeles Area in Southern California. It is becoming increasingly clear that to maintain the 
Corridor’s ability to support ongoing development, facilitate efficient freight and goods movement, and 
improve the quality of life in this fast-growing region, a substantial investment is needed to maintain and 
improve the SR-99 Corridor. 

 
The success of The Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006, 
approved by the voters as Proposition 1B on November 7, 2006, includes an authorization of $1 billion to be 
available to the Department of Transportation (Caltrans), upon appropriation in the annual Budget Act by the 
Legislature, for safety, operational enhancements, rehabilitation, or capacity improvements necessary to 
improve the SR-99 Corridor in the San Joaquin and Sacramento Valleys.  Two key efforts established the 
foundation for the successful implementation of project development. First, the California Transportation 
Commission (CTC) adopted the Guidelines for the development, adoption, and management of the SR-99 Bond 
Program.  Second, the State Route 99 Bond Program, developed in cooperation between Caltrans Districts 2, 3, 
6 and 10 and the Regional Transportation Planning Agencies along the SR-99 Corridor, assures the 
implementation of projects by the year 2012.   

 
The SR-99 Projects to be funded through the SR-99 Bond Program were based on priorities set forth in the State 
Route 99 Business Plan Element of the Master Plan (San Joaquin Valley) and The Sacramento Valley SR-70 /99 
Corridor Business Plan, developed by the Department of Transportation in collaboration with local and 
regional planning agencies in the San Joaquin and Sacramento Valley regions along the SR-99 Corridor. The 
four primary criteria established for project prioritization, are as follows: 

  
1. Freeway Conversion consists of projects to convert the existing SR-99 expressway sections to a full 6-

lane freeway. 
2. Capacity Increasing Projects consist of projects that would widen SR-99 to a minimum of 6 lanes 

throughout the Corridor. 
3. Major Operational Improvements consist of projects that will improve existing, outdated interchanges 

and construct auxiliary lanes in urban areas. 
4. New Interchanges consist of projects that will construct interchanges at new locations on SR-99. 

 
The SR-99 Bonds Project List is the first of a series of proposed improvement projects for the SR-99 Corridor 
in Caltrans Districts 2, 3, 6 and 10. The projects, distributed over several segments of SR-99 throughout the San 
Joaquin and Sacramento Valleys, is the initial phase of a longer term strategy of complementing highway 
improvements whose benefits are anticipated to have a radiating effect throughout the entire SR-99 Corridor, 
and other complementing state facilities, on the adjacent local city and county circulation systems, and other 
modes of travel along the SR-99 Corridor. The relief of existing latent demand along congested segments of 
SR-99 in urban areas will create the reserve capacity needed for the traveling public to have more alternatives in 
their travel decisions improving the overall Corridor conditions. The short and long term benefits will include 
reduced travel delay, improved reliability over all modes of travel, safer driving conditions, ultimately bringing 
back the efficiency of the SR-99 Corridor to function as a major lifeline for local and regional travel 
connectivity in the Central Valley Region. 



FINAL
Caltrans SR-99 Bond Project Candidates

(Dollars in Thousands)

# Dist. EA PPNO County Route
PM 

Back
PM 

Ahead PSR Project Description

Total 
Project

Cost

Current
Programmed

Funding
Proposed
99 Bond

STIP IIP 
Augmentation

STIP RIP
Augmentation

Local/
Measure Other PA&ED

CON
Start

District/ 
Category
Priority

1 03 1A432 8361B SUT 99 11.0 14.3 09/23/00 Feather River Bridge 76,600 1,600 73,500 1,500 Mar-04 Aug-09 1

2 03 3A042 2410B BUT 99 R32.4 R33.3 11/30/00 Chico auxiliary lanes 39,520 0 23,520 16,000 Mar-05 Oct-09 2

3 03 40660 3L44 SUT 99 0.0 2.6 07/01/93 Riego Road I/C 42,000 1,000 19,110 21,890 Jul-08 Apr-11 3

4 03 37150 0259D SAC 99 35.0 36.0 06/01/99 Elverta Road I/C 42,000 0 19,110 22,890 Jan-09 Apr-11 4

5 03 3E390 6908 SAC 99 16.3 17.7 04/01/07 Operational Improvements--Calvine-Mack 6,860 0 6,860 Jan-09 Apr-10 5

6 02 4C580 3326 TEH 99 12.0 12.6 09/09/05 Los Molinos Operational Improvement 4,900 0 4,900 Oct-08 Nov-10 6

Sacramento Valley Total 211,880 2,600 147,000 0 44,780

7 06 0A970 6370 TUL 99 22.4 10/03/05 Safety Roadside Rest Area Reconstruction 21,000 11,000 10,000 Mar-07 Dec-09 *

8 06 32450 6480 TUL, 
FRE

99 41.3
0.0

53.9
1.0

02/02/00 Widen from 4-lane freeway to 6-lane 
freeway

172,600 2,200 154,400 2,000 14,000 Nov-06 Jan-11 2

9 06 44260 6274 FRE, 
MAD

99 26.6 31.6 06/29/01 Widen from 4-lane freeway to 6-lane 
freeway

93,000 0 93,000 Oct-10 Dec-12 2

10 06 47100 5346 MAD 99 R7.1 R7.9 12/23/03 Reconstruct Interchange 68,000 0 48,400 19,600 Nov-10 Dec-12 3

11 10 41580 5401 MER 99 0.0 4.6 02/21/99 Convert 4-lane expressway to 6-lane 
freeway on 8-lane freeway R/W alignment

118,720 10,720 108,000 Jun-06 Feb-11 1

12 10 41570 5414 MER 99 4.6 10.5 02/21/99 Convert 4-lane expressway to 6-lane 
freeway on 8-lane freeway R/W alignment

176,087 35,787 140,300 Jun-06 Jun-10 1

13 10 0E610 7634 SJ 99 5.3 15.0 12/03/01 Widen from 4-lane freeway to 6-lane 
freeway

252,000 0 135,000 115,000 2,000 Aug-09 Dec-11 2

14 10 3A100 7668 SJ 99 15.0 18.6 12/21/00 Widen from 4-lane freeway to 6-lane 
freeway

244,000 3,081 139,000 8,442 8,477 66,000 19,000 Dec-08 Jul-11 2

San Joaquin Valley Total 1,145,407 62,788 828,100 10,442 8,477 200,600 35,000
San Joaquin Valley Balance 4,900

TOTAL 1,357,287 65,388 980,000 10,442 25,977 200,600 79,780
2% Non-Caltrans Admin Set Aside 20,000

BOND TOTAL 1,000,000

*  Project is not rated by 'Category' but consistent with SR-99 Business Plan, Page 45.

Project MilestonesOther Proposed Fund Sources

1/12/2007,    11:26 AM
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PM: PM:
KP: KP:

Project Milestones

NOTE:

State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page A-1) 

Project Information Fact Sheet Date: 01/11/07
County Caltrans

District PPNO * EA * Region/MPO/ 
TIP ID* Element Route / 

Corridor * PM / KP Back * PM / KP Ahead *

Tehama 2 3326 4C580 99 12.0 12.6

Legislative Districts: Senate: 4 Congressional: 2
Assembly: 2

Project Sponsor:
Implementing Agency: 
(by component)

PA&ED: Caltrans AB 3090? PS&E: Caltrans AB 3090?
R/W: AB 3090?

Project Title: Los Molinos
* NOTE:  PPNO & EA assigned by Caltrans. Region/MPO/TIP ID assigned by RTPA/MPO. Route/Corridor & PM/KP Back/Ahead used for State Highway System and Intercity Rail projects.

Caltrans AB 3090? CON: Caltrans

Location - Project Limits - Description and Scope of Work  - (brief)  (State/Region and Area Specific Maps to be included below)
In Tehama County at Los Molinos from Orange Street to Tehama Vina Road.  Install sidewalks, curbs, gutters, street lighting, drainage and thin blanket overlay.

Transportation Problem to be Addressed by Project and Description of Project Benefits - (brief)
Enhance operations within Los Molinos and address necessary pavement preservation needs.  Increase pedestrian safety and improve drainage with context 
sensitive solutions.

Expected Source(s) of Additional Funding Necessary to Complete Project - as Identified Under ‘Additional Need’  - (brief)

Requesting State-Only Funds?
Date Doc. Type Date

Project Study Report (PSR) Complete: 09/09/05 Scheduled Circulation of Draft Environmental Document: CE
Project Manager (Person responsible for delivering the project within cost, scope and schedule)
Name: Gary Gutierrez Agency: Caltrans Phone: 916-274-0664
Project Location Maps – Location Map of Project in State/Region, and Area Specific Map

The SR 99 Bond Guidelines should have been read and understood prior to preparation of the SR 99 Bond Program Fact Sheet



State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page B-1)

(dollars in thousands and escalated) Date: 11-Jan-07
County CT District PPNO * EA * Region/MPO/TIP ID * Implementing Agency
Tehama 2 3326 4C580

Project Title: Los Molinos
* NOTE:  PPNO and EA assigned by Caltrans.  Region/MPO/TIP ID assigned by RTPA/MPO

Proposed Total Project Cost Project
Component Prior 07/08 08/09 09/10 10/11 11/12 Total

E&P (PA&ED) 0 350 0 0 0 0 350
PS&E 0 450 0 0 0 0 450
R/W SUP (CT) * 0 35 0 0 0 0 35
CON SUP (CT) 0 0 0 0 685 0 685
R/W 0 0 100 0 0 0 100
CON 0 0 0 0 3,279 0 3,279
TOTAL 0 835 100 0 3,964 0 4,899

Proposed SR 99  Bond Funds Project
Component Prior 07/08 08/09 09/10 10/11 11/12 Total

E&P (PA&ED) 0 350 0 0 0 0 350
PS&E 0 450 0 0 0 0 450
R/W SUP (CT) * 0 35 0 0 0 0 35
CON SUP (CT) 0 0 0 0 685 0 685
R/W 0 0 100 0 0 0 100
CON 0 0 0 0 3,279 0 3,279
TOTAL 0 835 100 0 3,964 0 4,899

Existing RIP Funds RTIP Program Code:  **
Component Prior 07/08 08/09 09/10 10/11 11/12 Total Comments:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
Proposed RIP Funds RTIP Program Code:  **

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Comments:
E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
* NOTE:  R/W SUP and CON SUP to be used only for projects implemented by Caltrans - See Section 47 & 50 of CTC adopted STIP Guidelines.   ** Program Code provided by Caltrans

0 Caltrans

Comments:

Comments:



State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page B-2)

(dollars in thousands and escalated) Date: 0-Jan-00
County CT District PPNO EA Region/MPO/TIP ID Implementing Agency

0 0 0 0 0
Project Title: 0

* NOTE:  PPNO and EA assigned by Caltrans.  Region/MPO/TIP ID assigned by RTPA/MPO

Existing IIP Funds ITIP Program Code:  **
Component Prior 07/08 08/09 09/10 10/11 11/12 Total Comments:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
Proposed IIP Funds ITIP Program Code:  **

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Comments:
E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
* NOTE:  R/W SUP and CON SUP to be used only for projects implemented by Caltrans - See Section 47 & 50 of CTC adopted STIP Guidelines.   ** Program Code provided by Caltrans



State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page B-3)

(dollars in thousands and escalated) Date: 0-Jan-00
County CT District PPNO EA Region/MPO/TIP ID Implementing Agency

0 0 0 0 0
Project Title: 0

* NOTE:  PPNO and EA assigned by Caltrans.  Region/MPO/TIP ID assigned by RTPA/MPO

Comments
Existing Non-STIP Funding - Contributor 1 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
Proposed Non-STIP Funding - Contributor 1 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
* NOTE:  R/W SUP and CON SUP to be used only for projects implemented by Caltrans - See Section 47 & 50 of CTC adopted STIP Guidelines.

Existing Non-STIP Funding - Contributor 2 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
Proposed Non-STIP Funding - Contributor 2 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
* NOTE:  R/W SUP and CON SUP to be used only for projects implemented by Caltrans - See Section 47 & 50 of CTC adopted STIP Guidelines.



State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page B-4)

(dollars in thousands and escalated) Date: 0-Jan-00
County CT District PPNO EA Region/MPO/TIP ID Implementing Agency

0 0 0 0 0
Project Title: 0

* NOTE:  PPNO and EA assigned by Caltrans.  Region/MPO/TIP ID assigned by RTPA/MPO

Existing Non-STIP Funding - Contributor 3 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
Proposed Non-STIP Funding - Contributor 3 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0

Additional Funding Needs  (funding needs not yet committed) 14/15 and Project
Component Prior 07/08 08/09 09/10 10/11 11/12 12/13 13/14 Beyond Total

E&P (PA&ED) 0 0 0 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0 0 0 0

The SR 99 Bond Program Guidelines and a template of the SR 99 Bond Program fund sheet are available at: http://www.dot.ca.gov/hq/transprog/  



PM: PM:
KP: KP:

Project Milestones

NOTE:

State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page A-1) 

Project Information Fact Sheet Date: 01/10/07
County Caltrans

District PPNO * EA * Region/MPO/ 
TIP ID* Element Route / 

Corridor * PM / KP Back * PM / KP Ahead *

SUT 3 8361B 1A432 CAL 17660 CO 99 11.0 14.3
17.7 23.0

Legislative Districts: Senate: District 4, Sam Aanestad Congressional: District 2, Wally Herger
Assembly: District 2, Doug La Malfa

Project Sponsor: Caltrans
Implementing Agency: 
(by component)

PA&ED: Caltrans AB 3090? PS&E: Caltrans AB 3090?
R/W: AB 3090?

Project Title: Feather River Bridge Replacement and Widening
* NOTE:  PPNO & EA assigned by Caltrans. Region/MPO/TIP ID assigned by RTPA/MPO. Route/Corridor & PM/KP Back/Ahead used for State Highway System and Intercity Rail projects.

Caltrans AB 3090? CON: Caltrans

Location - Project Limits - Description and Scope of Work  - (brief)  (State/Region and Area Specific Maps to be included below)
This project proposes to widen SR 99 in Sutter County from a 2-lane conventional highway to a 4-lane expressway with a continuous 12-foot wide median left-
turn lane between just south of Garden Highway (PM 11.0) and Sacramento Avenue (PM 14.3).  The project also includes a new 3,045 foot long 2-lane bridge 
east of the existing Feather River Bridge #18-26 and a west leg to the Garden Highway connection. 

Transportation Problem to be Addressed by Project and Description of Project Benefits - (brief)
Purpose and Need: The project will upgrade this segment of SR 99 from a 2-lane conventional highway to a 4-lane Expressway with a continuous left-turn 
median and a west leg undercrossing to Garden Highway that will eliminate left turns across oncoming traffic from the Feather River Bridge. Due to increased 
traffic from commuters and trucks, congestion has been increasing. The project is needed to increase capacity, relieve congestion, improve the safety and 
operations of the facility, and close one of several Expressway/Freeway gaps on SR 99 between Sacramento County and the City of Yuba City. 

Expected Source(s) of Additional Funding Necessary to Complete Project - as Identified Under ‘Additional Need’  - (brief)

Requesting State-Only Funds?
Date Doc. Type Date

Project Study Report (PSR) Complete: 09/23/03 Scheduled Circulation of Draft Environmental Document: EIR/FONSI 03/12/04
Project Manager (Person responsible for delivering the project within cost, scope and schedule)
Name: Darold Heikens Agency: Caltrans Phone: (530) 741-4461
Project Location Maps – Location Map of Project in State/Region, and Area Specific Map

The SR 99 Bond Guidelines should have been read and understood prior to preparation of the SR 99 Bond Program Fact Sheet

A copy of the SR 99 Bond Program Guidelines and a template of the SR 99 Bond Program Project Nomination Sheets are available at: http://www.dot.ca.gov/hq/transprog/ 

Region Map Area Specific Map



State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page B-1)

(dollars in thousands and escalated) Date: 3-Jan-07
County CT District PPNO * EA * Region/MPO/TIP ID * Implementing Agency
Sutter 3 8361B 1A432

Project Title: Feather River Bridge Replacement and Widening
* NOTE:  PPNO and EA assigned by Caltrans.  Region/MPO/TIP ID assigned by RTPA/MPO

Proposed Total Project Cost Project
Component Prior 07/08 08/09 09/10 10/11 11/12 Total

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 1,600 2,000 0 0 0 0 3,600
R/W SUP (CT) * 0 0 750 0 0 0 750
CON SUP (CT) 0 0 0 7,000 0 0 7,000
R/W 0 0 3,250 0 0 0 3,250
CON 0 0 0 62,000 0 0 62,000
TOTAL 1,600 2,000 4,000 69,000 0 0 76,600

Proposed SR 99  Bond Funds Project
Component Prior 07/08 08/09 09/10 10/11 11/12 Total

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 2,000 0 0 0 0 0 2,000
R/W SUP (CT) * 0 750 0 0 0 0 750
CON SUP (CT) 0 0 0 7,000 0 0 7,000
R/W 0 3,250 0 0 0 0 3,250
CON 0 0 0 60,500 0 0 60,500
TOTAL 2,000 4,000 0 67,500 0 0 73,500

Existing RIP Funds RTIP Program Code:  **
Component Prior 07/08 08/09 09/10 10/11 11/12 Total Comments:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
Proposed RIP Funds RTIP Program Code:  **

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Comments:
E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 1,500 0 0 1,500
TOTAL 0 0 0 1,500 0 0 1,500
* NOTE:  R/W SUP and CON SUP to be used only for projects implemented by Caltrans - See Section 47 & 50 of CTC adopted STIP Guidelines.   ** Program Code provided by Caltrans

Route 99 Corridor earmark

STIP(RIP) augmentation.

SACOG Caltrans

Comments:
Sut-99, Feather River Bridge 
Segment

Comments:



State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page B-2)

(dollars in thousands and escalated) Date: 0-Jan-00
County CT District PPNO EA Region/MPO/TIP ID Implementing Agency
Sutter 3 8361B 1A432 SACOG Caltrans

Project Title: Feather River Bridge Replacement and Widening
* NOTE:  PPNO and EA assigned by Caltrans.  Region/MPO/TIP ID assigned by RTPA/MPO

Existing IIP Funds ITIP Program Code:  **
Component Prior 07/08 08/09 09/10 10/11 11/12 Total Comments:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
Proposed IIP Funds ITIP Program Code:  **

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Comments:
E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
* NOTE:  R/W SUP and CON SUP to be used only for projects implemented by Caltrans - See Section 47 & 50 of CTC adopted STIP Guidelines.   ** Program Code provided by Caltrans



State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page B-3)

(dollars in thousands and escalated) Date: 0-Jan-00
County CT District PPNO EA Region/MPO/TIP ID Implementing Agency
Sutter 3 8361B 1A432 SACOG Caltrans

Project Title: Feather River Bridge Replacement and Widening
* NOTE:  PPNO and EA assigned by Caltrans.  Region/MPO/TIP ID assigned by RTPA/MPO

Comments
Existing Non-STIP Funding - Contributor 1 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 1,600 0 0 0 0 0 1,600
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
Proposed Non-STIP Funding - Contributor 1 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 1,600 0 0 0 0 0 1,600
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 1,600 0 0 0 0 0 1,600
* NOTE:  R/W SUP and CON SUP to be used only for projects implemented by Caltrans - See Section 47 & 50 of CTC adopted STIP Guidelines.

Existing Non-STIP Funding - Contributor 2 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
Proposed Non-STIP Funding - Contributor 2 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0  0 0 0 0  
R/W SUP (CT) * 0 0  0 0 0  
CON SUP (CT) 0 0 0  0  
R/W 0 0  0 0 0  
CON 0 0 0  0 0  
TOTAL 0    0 0  
* NOTE:  R/W SUP and CON SUP to be used only for projects implemented by Caltrans - See Section 47 & 50 of CTC adopted STIP Guidelines.

Sutter County Demo Funds
Demo

Sutter County

Local/Other



State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page B-4)

(dollars in thousands and escalated) Date: 0-Jan-00
County CT District PPNO EA Region/MPO/TIP ID Implementing Agency
Sutter6 3 8361B 1A432 SACOG Caltrans

Project Title: Feather River Bridge Replacement and Widening
* NOTE:  PPNO and EA assigned by Caltrans.  Region/MPO/TIP ID assigned by RTPA/MPO

Existing Non-STIP Funding - Contributor 3 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
Proposed Non-STIP Funding - Contributor 3 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0

Additional Funding Needs  (funding needs not yet committed) 14/15 and Project
Component Prior 07/08 08/09 09/10 10/11 11/12 12/13 13/14 Beyond Total

E&P (PA&ED) 0 0 0 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0 0 0 0

The SR 99 Bond Program Guidelines and a template of the SR 99 Bond Program fund sheet are available at: http://www.dot.ca.gov/hq/transprog/  



PM: PM:
KP: KP:

Project Milestones

 

 

NOTE:

Project Location Maps – Location Map of Project in State/Region, and Area Specific Map

The SR 99 Bond Guidelines should have been read and understood prior to preparation of the SR 99 Bond Program Fact Sheet

A copy of the SR 99 Bond Program Guidelines and a template of the SR 99 Bond Program Project Nomination Sheets are available at: http://www.dot.ca.gov/hq/transprog/ 

Project Manager (Person responsible for delivering the project within cost, scope and schedule)
Name: John Holder Agency: BCAG Phone: (916) 274-0666

Date Doc. Type Date
Project Study Report (PSR) Complete: 11/30/00 Scheduled Circulation of Draft Environmental Document: ND 03/24/05

Expected Source(s) of Additional Funding Necessary to Complete Project - as Identified Under ‘Additional Need’  - (brief)

Requesting State-Only Funds?

Location - Project Limits - Description and Scope of Work  - (brief)  (State/Region and Area Specific Maps to be included below)
The project proposes constructing both northbound and southbound auxilliary lanes on SR 99 between SR 32 and East First Avenue in the City of Chico.

Transportation Problem to be Addressed by Project and Description of Project Benefits - (brief)
Purpose and Need: This project will construct auxiliary lanes between SR 32 and E. 1st Avenue. This section of highway has an average annual daily traffic 
volume of 77,625 vehicle trips, which is the highest of any section within Chico. Limited local road connections across Bidwell Park, which bisects the City of 
Chico, adds to this congestion problem. This short section of freeway is subject to delays and difficult merging and weaving conditions during the AM and PM pea
hours, and has a total collision rate that is 10 percent above the Statewide average. For a reporting period of January 1, 2000 through July 31, 2001, the Californi
Highway Patrol reported 299 accidents on SR 99 in Chico; 95 of those 299 accidents (31.8%) were on the stretch of highway being addressed by this proposed 
project. Phase 2 will construct the northbound lane and Phase 3 will construct the southbound lane. The improvements will mitigate the queue of traffic exiting SR 
99 at East First Avenue, relieve congestion, increase capacity, and improve safety.

AB 3090?
Project Title: Butte SR 99 Chico Auxilliary lanes
* NOTE:  PPNO & EA assigned by Caltrans. Region/MPO/TIP ID assigned by RTPA/MPO. Route/Corridor & PM/KP Back/Ahead used for State Highway System and Intercity Rail projects.

Caltrans AB 3090? CON: Caltrans

Project Sponsor: Caltrans
Implementing Agency: 
(by component)

PA&ED: Butte County AB 3090? PS&E: Butte County Association of Governments AB 3090?
R/W:

R52.1 R53.5

Legislative Districts: Senate: District 4, Sam Aanestad Congressional: District 2, Wally Herger
Assembly: District 3, Rick Keene

PM / KP Ahead *

BUT 3 2410B 3A042 701073/ 
10200000064 CO 99 R32.4 R33.3

Region/MPO/ TIP 
ID* Element Route / 

Corridor * PM / KP Back *County Caltrans
District PPNO * EA *

State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page A-1) 

Project Information Fact Sheet Date: 01/10/07

Region Map Area Specific Map



State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page B-1)

(dollars in thousands and escalated) Date: 3-Jan-07
County CT District PPNO * EA * Region/MPO/TIP ID * Implementing Agency

BUT 3 2410B 3A042
Project Title: Butte SR 99, Chico Aux Lanes, Phase II and III

* NOTE:  PPNO and EA assigned by Caltrans.  Region/MPO/TIP ID assigned by RTPA/MPO

Proposed Total Project Cost Project
Component Prior 07/08 08/09 09/10 10/11 11/12 Total

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 2,000 0 0 0 0 0 2,000
R/W SUP (CT) * 0 200 0 0 0 0 200
CON SUP (CT) 0 0 4,300 0 0 0 4,300
R/W 0 500 0 0 0 0 500
CON 0 0 32,520 0 0 0 32,520
TOTAL 2,000 700 36,820 0 0 0 39,520

Proposed SR 99  Bond Funds Project
Component Prior 07/08 08/09 09/10 10/11 11/12 Total

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 100 0 0 0 0 100
CON SUP (CT) 0 0 2,150 0 0 0 2,150
R/W 0 250 0 0 0 0 250
CON 0 0 21,020 0 0 0 21,020
TOTAL 0 350 23,170 0 0 0 23,520

Existing RIP Funds RTIP Program Code:  **
Component Prior 07/08 08/09 09/10 10/11 11/12 Total Comments:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
Proposed RIP Funds RTIP Program Code:  **

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Comments:
E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 2,000 0 0 0 0 0 2,000
R/W SUP (CT) * 0 100 0 0 0 0 100
CON SUP (CT) 0 0 2,150 0 0 0 2,150
R/W 0 250 0 0 0 0 250
CON 0 0 11,500 0 0 0 11,500
TOTAL 2,000 350 13,650 0 0 0 16,000
* NOTE:  R/W SUP and CON SUP to be used only for projects implemented by Caltrans - See Section 47 & 50 of CTC adopted STIP Guidelines.   ** Program Code provided by Caltrans

701073/10200000064 Butte County Association of Governments

Comments:

Comments:
Route 99 Corridor earmark

STIP (RIP) Augmentation.



State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page B-2)

(dollars in thousands and escalated) Date: 19-Dec-06
County CT District PPNO EA Region/MPO/TIP ID Implementing Agency

BUT 3 2410B 3A042
Project Title: Butte SR 99, Chico Aux Lanes, Phase II and III

* NOTE:  PPNO and EA assigned by Caltrans.  Region/MPO/TIP ID assigned by RTPA/MPO

Existing IIP Funds ITIP Program Code:  **
Component Prior 07/08 08/09 09/10 10/11 11/12 Total Comments:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
Proposed IIP Funds ITIP Program Code:  **

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Comments:
E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
* NOTE:  R/W SUP and CON SUP to be used only for projects implemented by Caltrans - See Section 47 & 50 of CTC adopted STIP Guidelines.   ** Program Code provided by Caltrans

701073/10200000064 Butte County Association of Governments



State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page B-3)

(dollars in thousands and escalated) Date: 19-Dec-06
County CT District PPNO EA Region/MPO/TIP ID Implementing Agency

BUT 3 2410B 3A042
Project Title: Butte SR 99, Chico Aux Lanes, Phase II and III

* NOTE:  PPNO and EA assigned by Caltrans.  Region/MPO/TIP ID assigned by RTPA/MPO

Comments
Existing Non-STIP Funding - Contributor 1 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
Proposed Non-STIP Funding - Contributor 1 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
* NOTE:  R/W SUP and CON SUP to be used only for projects implemented by Caltrans - See Section 47 & 50 of CTC adopted STIP Guidelines.

Existing Non-STIP Funding - Contributor 2 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
Proposed Non-STIP Funding - Contributor 2 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
* NOTE:  R/W SUP and CON SUP to be used only for projects implemented by Caltrans - See Section 47 & 50 of CTC adopted STIP Guidelines.

701073/10200000064 Butte County Association of Governments



State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page B-4)

(dollars in thousands and escalated) Date: 19-Dec-06
County CT District PPNO EA Region/MPO/TIP ID Implementing Agency

BUT 3 2410B 3A042
Project Title: Butte SR 99, Chico Aux Lanes, Phase II and III

* NOTE:  PPNO and EA assigned by Caltrans.  Region/MPO/TIP ID assigned by RTPA/MPO

Existing Non-STIP Funding - Contributor 3 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
Proposed Non-STIP Funding - Contributor 3 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0

Additional Funding Needs  (funding needs not yet committed) 14/15 and Project
Component Prior 07/08 08/09 09/10 10/11 11/12 12/13 13/14 Beyond Total

E&P (PA&ED) 0 0 0 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0 0 0 0

The SR 99 Bond Program Guidelines and a template of the SR 99 Bond Program fund sheet are available at: http://www.dot.ca.gov/hq/transprog/  

701073/10200000064 Butte County Association of Governments



PM: PM:
KP: KP:

Project Milestones

NOTE:

Project Location Maps – Location Map of Project in State/Region, and Area Specific Map

The SR 99 Bond Guidelines should have been read and understood prior to preparation of the SR 99 Bond Program Fact Sheet

Project Manager (Person responsible for delivering the project within cost, scope and schedule)
Name: Rebecca Mowry Agency: Caltrans Phone: 916-274-0665

Date Doc. Type Date
Project Study Report (PSR) Complete: 07/01/93 Scheduled Circulation of Draft Environmental Document: ND/CE 07/01/08

Expected Source(s) of Additional Funding Necessary to Complete Project - as Identified Under ‘Additional Need’ - (brief)

Requesting State-Only Funds?

Location - Project Limits - Description and Scope of Work - (brief)  (State/Region and Area Specific Maps to be included below)
In Sutter County at SR 99 and Riego Road.  Construct an L-9 Interchange.

Transportation Problem to be Addressed by Project and Description of Project Benefits - (brief)
Purpose and Need:  The traffic volume on Riego Road from Roseville to SR 99 and Sacramento has increased substantially. The collision rate at the Riego 
Road/SR 99 intersection is above the Statewide average. Two-thirds of these accidents are rear end and broad sideswipes.  Although both the mainline 
existing and 2025 projected LOS are acceptable, the existing intersection LOS is at “E” and is projected to decline to LOS “F” by 2025. Replacing the existing 
signalized intersection with an interchange will upgrade the facility from an Expressway to a Freeway. The conversion will increase capacity, reduce 
congestion, and improve safety.

AB 3090?
Project Title: SR 99 / Riego Road Interchange
* NOTE:  PPNO & EA assigned by Caltrans. Region/MPO/TIP ID assigned by RTPA/MPO. Route/Corridor & PM/KP Back/Ahead used for State Highway System and Intercity Rail projects.

Caltrans AB 3090? CON: Caltrans

Project Sponsor: Sutter County
Implementing Agency: 
(by component)

PA&ED: Sutter County AB 3090? PS&E: Sutter County AB 3090?
R/W:

0.0 4.2

Legislative Districts: Senate: District 4, Sam Aanestad Congressional: District 2, Wally Herger
Assembly: District 2, Doug La Malfa

PM / KP Ahead *

SUT 3 3L44 40660 SUT 16950 CO 99 0.0 2.6

Region/MPO/ 
TIP ID*

Element Route / 
Corridor *

PM / KP Back *County Caltrans
District

PPNO * EA *

State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page A-1) 

Project Information Fact Sheet Date: 01/10/07

Region Map Area Specific Map



State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page B-1)

(dollars in thousands and escalated) Date: 3-Jan-07
County CT District PPNO * EA * Region/MPO/TIP ID * Implementing Agency

SUT 3 3L44 40660
Project Title: SR 99 / Riego Road Interchange

* NOTE:  PPNO and EA assigned by Caltrans.  Region/MPO/TIP ID assigned by RTPA/MPO

Proposed Total Project Cost Project
Component Prior 07/08 08/09 09/10 10/11 11/12 Total

E&P (PA&ED) 340 0 0 0 0 0 340
PS&E 1,500 0 1,000 0 0 0 2,500
R/W SUP (CT) * 0 0 0 500 0 0 500
CON SUP (CT) 0 0 0 0 4,500 0 4,500
R/W 0 0 0 3,000 0 0 3,000
CON 0 0 0 0 31,160 0 31,160
TOTAL 1,840 0 1,000 3,500 35,660 0 42,000

Proposed SR 99  Bond Funds Project
Component Prior 07/08 08/09 09/10 10/11 11/12 Total

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 500 0 0 500
CON SUP (CT) 0 0 0 0 4,500 0 4,500
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 14,110 0 14,110
TOTAL 0 0 0 500 18,610 0 19,110

Existing RIP Funds RTIP Program Code:  **
Component Prior 07/08 08/09 09/10 10/11 11/12 Total Comments:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 1,000 0 0 0 1,000
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 1,000 0 0 0 1,000
Proposed RIP Funds RTIP Program Code:  **

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Comments:
E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 1,000 0 0 0 1,000
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 1,000 0 0 0 1,000
* NOTE:  R/W SUP and CON SUP to be used only for projects implemented by Caltrans - See Section 47 & 50 of CTC adopted STIP Guidelines.   ** Program Code provided by Caltrans

SUT 16950 Multi-Agency or Unprogrammed Component(s)

Comments:

Comments:
Rte 99 Corridor Earmark



State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page B-2)

(dollars in thousands and escalated) Date: 19-Dec-06
County CT District PPNO EA Region/MPO/TIP ID Implementing Agency

SUT 3 3L44 40660
Project Title: 0

* NOTE:  PPNO and EA assigned by Caltrans.  Region/MPO/TIP ID assigned by RTPA/MPO

Existing IIP Funds ITIP Program Code:  **
Component Prior 07/08 08/09 09/10 10/11 11/12 Total Comments:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
Proposed IIP Funds ITIP Program Code:  **

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Comments:
E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
* NOTE:  R/W SUP and CON SUP to be used only for projects implemented by Caltrans - See Section 47 & 50 of CTC adopted STIP Guidelines.   ** Program Code provided by Caltrans

SUT 16950 Multi-Agency or Unprogrammed Component(s)



State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page B-3)

(dollars in thousands and escalated) Date: 19-Dec-06
County CT District PPNO EA Region/MPO/TIP ID Implementing Agency

SUT 3 3L44 40660
Project Title: 0

* NOTE:  PPNO and EA assigned by Caltrans.  Region/MPO/TIP ID assigned by RTPA/MPO

Comments
Existing Non-STIP Funding - Contributor 1 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
Proposed Non-STIP Funding - Contributor 1 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 340 0 0 0 0 0 340
PS&E 1,500 0 0 0 0 0 1,500
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 3,000 0 0 3,000
CON 0 0 0 0 17,050 0 17,050
TOTAL 1,840 0 0 3,000 17,050 0 21,890
* NOTE:  R/W SUP and CON SUP to be used only for projects implemented by Caltrans - See Section 47 & 50 of CTC adopted STIP Guidelines.

Existing Non-STIP Funding - Contributor 2 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
Proposed Non-STIP Funding - Contributor 2 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
* NOTE:  R/W SUP and CON SUP to be used only for projects implemented by Caltrans - See Section 47 & 50 of CTC adopted STIP Guidelines.

SUT 16950 Multi-Agency or Unprogrammed Component(s)

Proposed - Developer Fees



State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page B-4)

(dollars in thousands and escalated) Date: 19-Dec-06
County CT District PPNO EA Region/MPO/TIP ID Implementing Agency

SUT 3 3L44 40660
Project Title: 0

* NOTE:  PPNO and EA assigned by Caltrans.  Region/MPO/TIP ID assigned by RTPA/MPO

Existing Non-STIP Funding - Contributor 3 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
Proposed Non-STIP Funding - Contributor 3 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0

Additional Funding Needs  (funding needs not yet committed) 14/15 and Project
Component Prior 07/08 08/09 09/10 10/11 11/12 12/13 13/14 Beyond Total

E&P (PA&ED) 0 0 0 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0 0 0 0

SUT 16950 Multi-Agency or Unprogrammed Component(s)

The SR 99 Bond Program Guidelines and a template of the SR 99 Bond Program fund sheet are available at: http://www.dot.ca.gov/hq/transprog/  



PM: PM:
KP: KP:

Project Milestones

NOTE:

Project Location Maps – Location Map of Project in State/Region, and Area Specific Map

The SR 99 Bond Guidelines should have been read and understood prior to preparation of the SR 99 Bond Program Fact Sheet

A copy of the SR 99 Bond Program Guidelines and a template of the SR 99 Bond Program Project Nomination Sheets are available at: http://www.dot.ca.gov/hq/transprog/ 

Project Manager (Person responsible for delivering the project within cost, scope and schedule)
Name: Ken Solak Agency: Caltrans Phone: 916-274-0654

Date Doc. Type Date
Project Study Report (PSR) Complete: 06/01/99 Scheduled Circulation of Draft Environmental Document: IS/EA 01/01/09

Expected Source(s) of Additional Funding Necessary to Complete Project - as Identified Under ‘Additional Need’  - (brief)

Requesting State-Only Funds?

Location - Project Limits - Description and Scope of Work  - (brief)  (State/Region and Area Specific Maps to be included below)
In Sacramento County on SR 99 at Elverta Road, construct a new L-9 interchange

Transportation Problem to be Addressed by Project and Description of Project Benefits - (brief)
Purpose and Need:  The collision rate at the Elverta Road/SR 99 intersection is above the Statewide average. A high percentage of these accidents are rear end 
and broad sideswipes. Although both the mainline existing and 2025 projected Level of Service (LOS) are acceptable, the existing intersection LOS is at “E” and 
is projected to decline to LOS “F” by 2025. Replacing the existing at-grade signalized intersection with an interchange will upgrade the facility from an 
Expressway to a Freeway. The conversion will increase capacity, reduce congestion, and improve safety.

AB 3090?
Project Title: SR 99 / Elverta road Interchange
* NOTE:  PPNO & EA assigned by Caltrans. Region/MPO/TIP ID assigned by RTPA/MPO. Route/Corridor & PM/KP Back/Ahead used for State Highway System and Intercity Rail projects.

Caltrans AB 3090? CON: Caltrans

Project Sponsor: Sacramento County
Implementing Agency: 
(by component)

PA&ED: Caltrans AB 3090? PS&E: Caltrans AB 3090?
R/W:

Legislative Districts: Senate: District 6, Darrell Steinberg Congressional: District 5, Doris O. Matsui
Assembly: District 5, Roger Niello

PM / KP Ahead *

SAC 3 0259D 37150 SACOG CO 99 35.0 36.0

Region/MPO/ 
TIP ID* Element Route / 

Corridor * PM / KP Back *County Caltrans
District PPNO * EA *

State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page A-1) 

Project Information Fact Sheet Date: 01/11/07

Area Specific MapRegion Map



Draft State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page B-1)

(dollars in thousands and escalated) Date: 4-Jan-07
County CT District PPNO * EA * Region/MPO/TIP ID * Implementing Agency

Sacramento 3 0259D 37150
Project Title: SR 99 / Elverta road Interchange

* NOTE:  PPNO and EA assigned by Caltrans.  Region/MPO/TIP ID assigned by RTPA/MPO

Proposed Total Project Cost Project
Component Prior 07/08 08/09 09/10 10/11 11/12 Total

E&P (PA&ED) 1,500 0 0 0 0 0 1,500
PS&E 0 0 2,500 0 0 0 2,500
R/W SUP (CT) * 0 0 0 750 0 0 750
CON SUP (CT) 0 0 0 0 3,300 0 3,300
R/W 0 0 0 5,500 0 0 5,500
CON 0 0 0 0 28,450 0 28,450
TOTAL 1,500 0 2,500 6,250 31,750 0 42,000

Proposed SR 99  Bond Funds Project
Component Prior 07/08 08/09 09/10 10/11 11/12 Total

E&P (PA&ED) 1,500 0 0 0 0 0 1,500
PS&E 0 0 2,500 0 0 0 2,500
R/W SUP (CT) * 0 0 0 750 0 0 750
CON SUP (CT) 0 0 0 0 3,300 0 3,300
R/W 0 0 0 0 0 0
CON 0 0 0 0 11,060 0 11,060
TOTAL 1,500 0 2,500 750 14,360 0 19,110

Existing RIP Funds RTIP Program Code:  **
Component Prior 07/08 08/09 09/10 10/11 11/12 Total Comments:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
Proposed RIP Funds RTIP Program Code:  **

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Comments:
E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
* NOTE:  R/W SUP and CON SUP to be used only for projects implemented by Caltrans - See Section 47 & 50 of CTC adopted STIP Guidelines.   ** Program Code provided by Caltrans

Caltrans

Comments:

Comments:
Route 99 ear mark



State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page B-2)

(dollars in thousands and escalated) Date: 0-Jan-00
County CT District PPNO EA Region/MPO/TIP ID Implementing Agency

0 0 0 0 0
Project Title: 0

* NOTE:  PPNO and EA assigned by Caltrans.  Region/MPO/TIP ID assigned by RTPA/MPO

Existing IIP Funds ITIP Program Code:  **
Component Prior 07/08 08/09 09/10 10/11 11/12 Total Comments:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
Proposed IIP Funds ITIP Program Code:  **

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Comments:
E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
* NOTE:  R/W SUP and CON SUP to be used only for projects implemented by Caltrans - See Section 47 & 50 of CTC adopted STIP Guidelines.   ** Program Code provided by Caltrans



State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page B-3)

(dollars in thousands and escalated) Date: 0-Jan-00
County CT District PPNO EA Region/MPO/TIP ID Implementing Agency

0 0 0 0 0
Project Title: 0

* NOTE:  PPNO and EA assigned by Caltrans.  Region/MPO/TIP ID assigned by RTPA/MPO

Comments
Existing Non-STIP Funding - Contributor 1 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
Proposed Non-STIP Funding - Contributor 1 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 5,500 0 0 5,500
CON 0 0 0 0 17,390 0 17,390
TOTAL 0 0 0 5,500 17,390 0 22,890
* NOTE:  R/W SUP and CON SUP to be used only for projects implemented by Caltrans - See Section 47 & 50 of CTC adopted STIP Guidelines.

Existing Non-STIP Funding - Contributor 2 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
Proposed Non-STIP Funding - Contributor 2 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
* NOTE:  R/W SUP and CON SUP to be used only for projects implemented by Caltrans - See Section 47 & 50 of CTC adopted STIP Guidelines.

Developer Fees



State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page B-4)

(dollars in thousands and escalated) Date: 0-Jan-00
County CT District PPNO EA Region/MPO/TIP ID Implementing Agency

0 0 0 0 0
Project Title: 0

* NOTE:  PPNO and EA assigned by Caltrans.  Region/MPO/TIP ID assigned by RTPA/MPO

Existing Non-STIP Funding - Contributor 3 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
Proposed Non-STIP Funding - Contributor 3 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0

Additional Funding Needs  (funding needs not yet committed) 14/15 and Project
Component Prior 07/08 08/09 09/10 10/11 11/12 12/13 13/14 Beyond Total

E&P (PA&ED) 0 0 0 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0 0 0 0

The SR 99 Bond Program Guidelines and a template of the SR 99 Bond Program fund sheet are available at: http://www.dot.ca.gov/hq/transprog/  



PM: PM:
KP: KP:

Project Milestones

NOTE:

Project Location Maps – Location Map of Project in State/Region, and Area Specific Map

The SR 99 Bond Guidelines should have been read and understood prior to preparation of the SR 99 Bond Program Fact Sheet

Project Manager (Person responsible for delivering the project within cost, scope and schedule)
Name: Ken Solak Agency: Caltrans Phone: 916-274-0654

Date Doc. Type Date
Project Study Report (PSR) Complete: 04/01/07 Scheduled Circulation of Draft Environmental Document: CE 07/01/07

Expected Source(s) of Additional Funding Necessary to Complete Project - as Identified Under ‘Additional Need’ - (brief)

Requesting State-Only Funds?

Location - Project Limits - Description and Scope of Work - (brief)  (State/Region and Area Specific Maps to be included below)
In Sacramento County, add Auxilliary lanes from Calvine Road to Florin Road.

Transportation Problem to be Addressed by Project and Description of Project Benefits - (brief)
Purpose and Need: Traffic volumes on this 6-lane freeway are currently at LOS "F". Congestion and delay are increasing. The Level of Fatal-plus Injury 
Collision Rate is 12 percent above the Statewide average and the Level of Total Collision Rate is 18 percent above the Statewide average. The addition of 
auxiliary lanes will add capacity that will help relieve congestion, reduce delay, and reduce the Levels of Fatal-plus Injury and Total Collisions.

AB 3090?
Project Title: Add Auxilliary Lane on ST 99 from Calvine Road to north of Mack Road.
* NOTE:  PPNO & EA assigned by Caltrans. Region/MPO/TIP ID assigned by RTPA/MPO. Route/Corridor & PM/KP Back/Ahead used for State Highway System and Intercity Rail projects.

Caltrans AB 3090? CON: Caltrans

Project Sponsor: Caltrans
Implementing Agency: 
(by component)

PA&ED: Caltrans AB 3090? PS&E: Caltrans AB 3090?
R/W:

Legislative Districts: Senate: District 6, Darrell Steinberg Congressional: District 5, Doris O. Matsui
Assembly: District 9, Dave Jones and District 10, Alan Nakanishi

PM / KP Ahead *

SAC 3 6908 3E390 CAL 18766 CO 99 16.3 19.6

Region/MPO/ 
TIP ID*

Element Route / 
Corridor *

PM / KP Back *County Caltrans
District

PPNO * EA *

State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page A-1) 

Project Information Fact Sheet Date: 01/11/07

Area Specific MapRegion Map



Draft State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page B-1)

(dollars in thousands and escalated) Date: 4-Jan-07
County CT District PPNO * EA * Region/MPO/TIP ID * Implementing Agency

Sacramento 3 6908 3E390
Project Title: Add Aux. Lane Calvine to north of Mack Rd on SR 99

* NOTE:  PPNO and EA assigned by Caltrans.  Region/MPO/TIP ID assigned by RTPA/MPO

Proposed Total Project Cost Project
Component Prior 07/08 08/09 09/10 10/11 11/12 Total

E&P (PA&ED) 0 500 0 0 0 0 500
PS&E 0 0 700 0 0 0 700
R/W SUP (CT) * 0 0 50 0 0 0 50
CON SUP (CT) 0 0 0 700 0 0 700
R/W 0 0 50 0 0 0 50
CON 0 0 0 4,860 0 0 4,860
TOTAL 0 500 800 5,560 0 0 6,860

Proposed SR 99  Bond Funds Project
Component Prior 07/08 08/09 09/10 10/11 11/12 Total

E&P (PA&ED) 0 500 0 0 0 0 500
PS&E 0 700 0 0 0 700
R/W SUP (CT) * 0 0 50 0 0 0 50
CON SUP (CT) 0 0 0 700 0 0 700
R/W 0 0 50 0 0 0 50
CON 0 0 0 4,860 0 0 4,860
TOTAL 0 500 800 5,560 0 0 6,860

Existing RIP Funds RTIP Program Code:  **
Component Prior 07/08 08/09 09/10 10/11 11/12 Total Comments:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
Proposed RIP Funds RTIP Program Code:  **

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Comments:
E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
* NOTE:  R/W SUP and CON SUP to be used only for projects implemented by Caltrans - See Section 47 & 50 of CTC adopted STIP Guidelines.   ** Program Code provided by Caltrans

0 Caltrans

Comments:

Comments:



State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page B-2)

(dollars in thousands and escalated) Date: 0-Jan-00
County CT District PPNO EA Region/MPO/TIP ID Implementing Agency

0 0 0 0 0
Project Title: 0

* NOTE:  PPNO and EA assigned by Caltrans.  Region/MPO/TIP ID assigned by RTPA/MPO

Existing IIP Funds ITIP Program Code:  **
Component Prior 07/08 08/09 09/10 10/11 11/12 Total Comments:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
Proposed IIP Funds ITIP Program Code:  **

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Comments:
E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
* NOTE:  R/W SUP and CON SUP to be used only for projects implemented by Caltrans - See Section 47 & 50 of CTC adopted STIP Guidelines.   ** Program Code provided by Caltrans



State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page B-3)

(dollars in thousands and escalated) Date: 0-Jan-00
County CT District PPNO EA Region/MPO/TIP ID Implementing Agency

0 0 0 0 0
Project Title: 0

* NOTE:  PPNO and EA assigned by Caltrans.  Region/MPO/TIP ID assigned by RTPA/MPO

Comments
Existing Non-STIP Funding - Contributor 1 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
Proposed Non-STIP Funding - Contributor 1 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
* NOTE:  R/W SUP and CON SUP to be used only for projects implemented by Caltrans - See Section 47 & 50 of CTC adopted STIP Guidelines.

Existing Non-STIP Funding - Contributor 2 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
Proposed Non-STIP Funding - Contributor 2 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
* NOTE:  R/W SUP and CON SUP to be used only for projects implemented by Caltrans - See Section 47 & 50 of CTC adopted STIP Guidelines.

SACOG

Local/Other



State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page B-4)

(dollars in thousands and escalated) Date: 0-Jan-00
County CT District PPNO EA Region/MPO/TIP ID Implementing Agency

0 0 0 0 0
Project Title: 0

* NOTE:  PPNO and EA assigned by Caltrans.  Region/MPO/TIP ID assigned by RTPA/MPO

Existing Non-STIP Funding - Contributor 3 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
Proposed Non-STIP Funding - Contributor 3 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0

Additional Funding Needs  (funding needs not yet committed) 14/15 and Project
Component Prior 07/08 08/09 09/10 10/11 11/12 12/13 13/14 Beyond Total

E&P (PA&ED) 0 0 0 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0 0 0 0

The SR 99 Bond Program Guidelines and a template of the SR 99 Bond Program fund sheet are available at: http://www.dot.ca.gov/hq/transprog/  



PM: PM:
KP: KP:
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Insert Map
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State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page A-1) 

Project Information Fact Sheet Date: 01/11/07
County Caltrans

District
PPNO * EA * Region/MPO/ 

TIP ID*
Element Route / 

Corridor *
PM / KP Back * PM / KP Ahead *

Tulare 6 6370 06-0A9700 TCAG CO 99 22.4
36.1

Legislative Districts: Senate: 18 Congressional: 21
Assembly: 34

Project Sponsor: Caltrans
Implementing Agency: 
(by component)

PA&ED: Caltrans AB 3090? PS&E: Caltrans AB 3090?
R/W: AB 3090?

Project Title: Raine Rest Area Greenstop Rehab
* NOTE:  PPNO & EA assigned by Caltrans. Region/MPO/TIP ID assigned by RTPA/MPO. Route/Corridor & PM/KP Back/Ahead used for State Highway System and Intercity Rail projects.

Caltrans AB 3090? CON: Caltrans

Location - Project Limits - Description and Scope of Work - (brief)  (State/Region and Area Specific Maps to be included below)
On Route 99, in Tulare County, at the Philip S. Raine Safety Roadside Rest Area.  Safety Roadside Rest Area Restoration with "GreenStop" features.    

Transportation Problem to be Addressed by Project and Description of Project Benefits - (brief)
The facility is lacking in safety and ADA compliance.  The project will improve safety and maintenance.  Restroom fixtures do not meet current ADA 
standards.  Some of the common problems include roof leaks, vandalized lights, poor plumbing, malfunctioning pumps and an old irrigation system.  Other 
deficiencies include the lack of a break room for the maintenance crew, as required by CalOSHA.  The California Highway Patrol has indicated their interest in 
having an office at this facility.  A new building would include the maintenance crew room and CHP.  This location has been targeted as a “GreenStop” rest 
area with a design competition held by the Great Valley Center, with support by Caltrans and others.  GreenStop features would include: new comfort stations, 
photovoltaic canopies, new picnic shelters, market stalls, seatwalls, sidewalk and parking lot reconfiguration, mounds, a play area, and new planting and 
irrigation systems.                                                                                                                                                                                                                        

Expected Source(s) of Additional Funding Necessary to Complete Project - as Identified Under ‘Additional Need’ - (brief)

Requesting State-Only Funds?
Date Doc. Type Date

Project Study Report (PSR) Complete: Oct. 3, 2005 Scheduled Circulation of Draft Environmental Document: CE Dec. 8, 2006
Project Manager (Person responsible for delivering the project within cost, scope and schedule)
Name: Phillip Sanchez Agency: Caltrans Phone: (559) 243-346
Project Location Maps – Location Map of Project in State/Region, and Area Specific Map

The SR 99 Bond Guidelines should have been read and understood prior to preparation of the SR 99 Bond Program Fact Sheet

A copy of the SR 99 Bond Program Guidelines and a template of the SR 99 Bond Program Project Nomination Sheets are available at: http://www.dot.ca.gov/hq/transprog/ 



State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page B-1)

(dollars in thousands and escalated) Date: 11-Jan-07
County CT District PPNO * EA * Region/MPO/TIP ID * Implementing Agency
Tulare 6 6370 06-0A9700

Project Title: Raine Rest Area Greenstop/Rehab
* NOTE:  PPNO and EA assigned by Caltrans.  Region/MPO/TIP ID assigned by RTPA/MPO

Proposed Total Project Cost Project
Component Prior 07/08 08/09 09/10 10/11 11/12 Total

E&P (PA&ED) 0 0 0 3,106 0 0 3,106
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 1,000 0 0 1,000
R/W 0 0 0 6 0 0 0
CON 0 0 0 17,123 0 0 17,123
TOTAL 0 0 0 21,235 0 0 21,235

Proposed SR 99  Bond Funds Project
Component Prior 07/08 08/09 09/10 10/11 11/12 Total

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 1,000 0 0 1,000
R/W 0 0 0 0 0 0 0
CON 0 0 0 9,000 0 0 9,000
TOTAL 0 0 0 10,000 0 0 10,000

Existing RIP Funds RTIP Program Code:  **
Component Prior 07/08 08/09 09/10 10/11 11/12 Total Comments:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
Proposed RIP Funds RTIP Program Code:  **

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Comments:
E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
* NOTE:  R/W SUP and CON SUP to be used only for projects implemented by Caltrans - See Section 47 & 50 of CTC adopted STIP Guidelines.   ** Program Code provided by Caltrans

TCAG Caltrans

Comments:

Comments:



State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page B-2)

(dollars in thousands and escalated) Date: 11-Jan-07
County CT District PPNO EA Region/MPO/TIP ID Implementing Agency
Tulare 6 6370 06-0A9700 TCAG Caltrans

Project Title: Raine Rest Area Greenstop/Rehab
* NOTE:  PPNO and EA assigned by Caltrans.  Region/MPO/TIP ID assigned by RTPA/MPO

Existing IIP Funds ITIP Program Code:  **
Component Prior 07/08 08/09 09/10 10/11 11/12 Total Comments:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
Proposed IIP Funds ITIP Program Code:  **

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Comments:
E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
* NOTE:  R/W SUP and CON SUP to be used only for projects implemented by Caltrans - See Section 47 & 50 of CTC adopted STIP Guidelines.   ** Program Code provided by Caltrans



State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page B-3)

(dollars in thousands and escalated) Date: 11-Jan-07
County CT District PPNO EA Region/MPO/TIP ID Implementing Agency
Tulare 6 6370 06-0A9700 TCAG Caltrans

Project Title: Raine Rest Area Greenstop/Rehab 
* NOTE:  PPNO and EA assigned by Caltrans.  Region/MPO/TIP ID assigned by RTPA/MPO

Comments
Existing Non-STIP Funding - Contributor 1 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 0 0 0 3,106 0 0 3,106
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 6 0 0 6
CON 0 0 0 8,123 0 8,123
TOTAL 0 0 0 11,235 0 11,235
Proposed Non-STIP Funding - Contributor 1 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 0 0 0 3,106 0 0 3,106
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 6 0 0 6
CON 0 0 0 8,123 0 0 8,123
TOTAL 0 0 0 11,235 0 0 11,235
* NOTE:  R/W SUP and CON SUP to be used only for projects implemented by Caltrans - See Section 47 & 50 of CTC adopted STIP Guidelines.

Existing Non-STIP Funding - Contributor 2 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
Proposed Non-STIP Funding - Contributor 2 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
* NOTE:  R/W SUP and CON SUP to be used only for projects implemented by Caltrans - See Section 47 & 50 of CTC adopted STIP Guidelines.

Caltrans

2006 SHOPP



State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page B-4)

(dollars in thousands and escalated) Date: 1/11/12007
County CT District PPNO EA Region/MPO/TIP ID Implementing Agency

0 0 0 0 0
Project Title: 0

* NOTE:  PPNO and EA assigned by Caltrans.  Region/MPO/TIP ID assigned by RTPA/MPO

Existing Non-STIP Funding - Contributor 3 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
Proposed Non-STIP Funding - Contributor 3 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0

Additional Funding Needs  (funding needs not yet committed) 14/15 and Project
Component Prior 07/08 08/09 09/10 10/11 11/12 12/13 13/14 Beyond Total

E&P (PA&ED) 0 0 0 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0 0 0 0

The SR 99 Bond Program Guidelines and a template of the SR 99 Bond Program fund sheet are available at: http://www.dot.ca.gov/hq/transprog/  



99 BOND PROJECT NOMINATION LOCATION MAP 
 

ROUTE 99:  06-0A9700 TUL-99-22.4 PPNO 6370 
RAINE REST AREA GREENSTOP/REHAB 

SAFETY ROADSIDE REST AREA RESTORATION 
 

JANUARY 5, 2007 
 

 

 



PM: PM:
KP: KP:

Project Milestones

Insert Map

NOTE:

Project Location Maps – Location Map of Project in State/Region, and Area Specific Map

The SR 99 Bond Guidelines should have been read and understood prior to preparation of the SR 99 Bond Program Fact Sheet

A copy of the SR 99 Bond Program Guidelines and a template of the SR 99 Bond Program Project Nomination Sheets are available at: http://www.dot.ca.gov/hq/transprog/ 

Project Manager (Person responsible for delivering the project within cost, scope and schedule)
Name: Phillip Sanchez Agency: Caltrans Phone: 559-243-3466

Date Doc. Type Date
Project Study Report (PSR) Complete: 02/02/00 Scheduled Circulation of Draft Environmental Document: ND 04/06/06

Expected Source(s) of Additional Funding Necessary to Complete Project - as Identified Under ‘Additional Need’ - (brief)

Requesting State-Only Funds?

Location - Project Limits - Description and Scope of Work - (brief)  (State/Region and Area Specific Maps to be included below)
On State Route 99 in Tulare County from 0.3 KM north of the North Goshen Overhead to 0.2 KM North of the Conejo Avenue Undercrossing. The project 
proposes to add lanes in the median.  The Kings River Route 99 southbound bridge will be replaced with a new bridge.  17 existing bridges will be widened.  
Soundwalls are proposed for 3 locations.  In the Kingsburg area, because of space constraints, median oleander planting will need to be removed and 
replaced with paved shoulders and concrete median barrier.  Replacement planting has been included with the project.    

Transportation Problem to be Addressed by Project and Description of Project Benefits - (brief)
The project will add lanes to increase the capacity of the freeway to accommodate current and future traffic volumes.  Traffic on Route 99 will more than 
double by the year 2020.  The project continues the extension of the six-lane freeway south of the Fresno Metropolitan area, from just north of the Tulare 
County line.  It is consistent with the Route Concept, the Interregional Transportation Strategic Plan, the Fresno Regional Transportation Plan, and the Route 
99 Business Plan.  It continues the objective of widening all of Route 99 to a minimum of a six-lane freeway throughout the Valley.  It is clear that to maintain 
the ability of the corridor to reduce advancing congestion, improve travel times, facilitate goods movement, support ongoing development, and improve the 
quality of life in this fast growing region, substantial investment is needed to improve this corridor.  

AB 3090?
Project Title: Goshen to Kingsburg 6-Lane
* NOTE:  PPNO & EA assigned by Caltrans. Region/MPO/TIP ID assigned by RTPA/MPO. Route/Corridor & PM/KP Back/Ahead used for State Highway System and Intercity Rail projects.

Caltrans AB 3090? CON: Caltrans

Project Sponsor: Caltrans
Implementing Agency: 
(by component)

PA&ED: Caltrans AB 3090? PS&E: Caltrans AB 3090?
R/W:

66.5, 0.0 R86.7, 1.6

Legislative Districts: Senate: 16 Congressional: 21
Assembly: 30

PM / KP Ahead *

Tulare, Fresno 6 6480 324500 TCAG CO 99 41.3, 0.0 R53.9, 1.0

Region/MPO/ 
TIP ID*

Element Route / 
Corridor *

PM / KP Back *County Caltrans
District

PPNO * EA *

State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page A-1) 

Project Information Fact Sheet Date: 01/11/07



State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page B-1)

(dollars in thousands and escalated) Date: 11-Jan-07
County CT District PPNO * EA * Region/MPO/TIP ID * Implementing Agency

Tulare, Fresno 6 6480 324500
Project Title: Goshen to Kingsburg 6-Lane

* NOTE:  PPNO and EA assigned by Caltrans.  Region/MPO/TIP ID assigned by RTPA/MPO

Proposed Total Project Cost Project
Component Prior 07/08 08/09 09/10 10/11 11/12 Total

E&P (PA&ED) 2,202 0 0 0 0 0 2,202
PS&E 0 8,000 0 0 0 0 8,000
R/W SUP (CT) * 0 600 0 0 0 0 600
CON SUP (CT) 0 0 0 0 10,000 0 10,000
R/W 0 1,800 0 0 0 0 1,834
CON 0 0 0 0 150,000 0 150,000
TOTAL 2,202 10,400 0 0 160,000 0 172,636

Proposed SR 99  Bond Funds Project
Component Prior 07/08 08/09 09/10 10/11 11/12 Total

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 10,000 0 10,000
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 144,400 0 144,400
TOTAL 0 0 0 0 154,400 0 154,400

Existing RIP Funds RTIP Program Code:  **
Component Prior 07/08 08/09 09/10 10/11 11/12 Total Comments:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
Proposed RIP Funds RTIP Program Code:  **

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Comments:
E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
* NOTE:  R/W SUP and CON SUP to be used only for projects implemented by Caltrans - See Section 47 & 50 of CTC adopted STIP Guidelines.   ** Program Code provided by Caltrans

TCAG Caltrans

Comments:

Comments:



State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page B-2)

(dollars in thousands and escalated) Date: 11-Jan-07
County CT District PPNO EA Region/MPO/TIP ID Implementing Agency

Tulare, Fresno 6 6480 324500 TCAG Caltrans
Project Title: Goshen to Kingsburg 6-Lane

* NOTE:  PPNO and EA assigned by Caltrans.  Region/MPO/TIP ID assigned by RTPA/MPO

Existing IIP Funds ITIP Program Code:  **
Component Prior 07/08 08/09 09/10 10/11 11/12 Total Comments:

E&P (PA&ED) 2,202 0 0 0 0 0 2,202
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 2,202 0 0 0 0 0 2,202
Proposed IIP Funds ITIP Program Code:  **

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Comments:
E&P (PA&ED) 2,202 0 0 0 0 0 2,202
PS&E 0 2,000 0 0 0 0 2,000
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 2,202 2,000 0 0 0 0 4,202
* NOTE:  R/W SUP and CON SUP to be used only for projects implemented by Caltrans - See Section 47 & 50 of CTC adopted STIP Guidelines.   ** Program Code provided by Caltrans

20.XX.025.700

20.XX.025.700



State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page B-3)

(dollars in thousands and escalated) Date: 11-Jan-07
County CT District PPNO EA Region/MPO/TIP ID Implementing Agency

Tulare, Fresno 6 6480 324500 TCAG Caltrans
Project Title: Goshen to Kingsburg 6-Lane

* NOTE:  PPNO and EA assigned by Caltrans.  Region/MPO/TIP ID assigned by RTPA/MPO

Comments
Existing Non-STIP Funding - Contributor 1 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
Proposed Non-STIP Funding - Contributor 1 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 6,000 0 0 0 0 6,000
R/W SUP (CT) * 0 600 0 0 0 0 600
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 1,800 0 0 0 0 1,834
CON 0 0 0 0 5,600 0 5,600
TOTAL 0 8,400 0 0 5,600 0 14,034
* NOTE:  R/W SUP and CON SUP to be used only for projects implemented by Caltrans - See Section 47 & 50 of CTC adopted STIP Guidelines.

Existing Non-STIP Funding - Contributor 2 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
Proposed Non-STIP Funding - Contributor 2 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
* NOTE:  R/W SUP and CON SUP to be used only for projects implemented by Caltrans - See Section 47 & 50 of CTC adopted STIP Guidelines.

TCAG

SAFETEA-LU Demo
Federal



State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page B-4)

(dollars in thousands and escalated) Date: 11-Jan-07
County CT District PPNO EA Region/MPO/TIP ID Implementing Agency

Tulare, Fresno 6 6480 324500 TCAG Caltrans
Project Title: Goshen to Kingsburg 6-Lane

* NOTE:  PPNO and EA assigned by Caltrans.  Region/MPO/TIP ID assigned by RTPA/MPO

Existing Non-STIP Funding - Contributor 3 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
Proposed Non-STIP Funding - Contributor 3 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0

Additional Funding Needs  (funding needs not yet committed) 14/15 and Project
Component Prior 07/08 08/09 09/10 10/11 11/12 12/13 13/14 Beyond Total

E&P (PA&ED) 0 0 0 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0 0 0 0

The SR 99 Bond Program Guidelines and a template of the SR 99 Bond Program fund sheet are available at: http://www.dot.ca.gov/hq/transprog/  



99 BOND PROJECT NOMINATION LOCATION MAP 
 

ROUTE 99:  06-324500 TUL-99-41.3/R53.9, FRE 0.0/1.0 PPNO 6480 
GOSHEN TO KINGSBURG 6-LANE 

WIDEN FROM 4 LANE FREEWAY TO 6 LANE FREEWAY 
 

January 5, 2007 
 

 

 



PM: PM:
KP: KP:

Project Milestones

Insert Map

NOTE:

Project Location Maps – Location Map of Project in State/Region, and Area Specific Map

The SR 99 Bond Guidelines should have been read and understood prior to preparation of the SR 99 Bond Program Fact Sheet

A copy of the SR 99 Bond Program Guidelines and a template of the SR 99 Bond Program Project Nomination Sheets are available at: http://www.dot.ca.gov/hq/transprog/ 

Project Manager (Person responsible for delivering the project within cost, scope and schedule)
Name: James Bane Agency: Caltrans Phone: 559-243-3469

Date Doc. Type Date
Project Study Report (PSR) Complete: 06/29/01 Scheduled Circulation of Draft Environmental Document: ND/FONSI 10/01/10

Expected Source(s) of Additional Funding Necessary to Complete Project - as Identified Under ‘Additional Need’ - (brief)

Requesting State-Only Funds?

Location - Project Limits - Description and Scope of Work - (brief)  (State/Region and Area Specific Maps to be included below)
In Fresno and Madera counties and in and near the City of Fresno, from Ashlan Avenue to Avenue 7, widen 4-lane freeway to 6-lane freeway.  Roadway and 
Structure widening will occur within the median with the exception of the of the San Joaquin River Bridge widening.  The existing San Joaquin River Bridges 
will be replaced with new alignment shifted to the west which will require additional Right of Way.

Transportation Problem to be Addressed by Project and Description of Project Benefits - (brief)
This capacity increasing project proposes to improve mobility and reliability and reduce congestion.   The project continues the objective of widening all of 
Route 99 to a minimum of a 6-lane freeway throughout the San Joaquin Valley by continuing the extension of the 6-lane freeway north through the Fresno 
Metropolitan area and into Madera County.  It is consistent with the Route Concept, the Interregional Transportation Strategic Plan, the Route 99 Business 
Plan, and the Fresno County Regional Transportation Plan.  A high rate of growth in the San Joaquin Valley is rapidly overtaking and exceeding the capac
its major transportation corridors.  It is clear that to maintain the ability of the corridor to support ongoing development, reduce advancing congestion, improve 
travel times, facilitate efficient goods movement, and improve the quality of life in this fast growing region, substantial investment is needed to improve this 
corridor.  This project will facilitate goods movement and reduce delays.  Efficient goods movement in the San Joaquin Valley is essential to the vitality of the 
nation’s largest agricultural economy.

AB 3090?
Project Title: Island Park 6-Lane
* NOTE:  PPNO & EA assigned by Caltrans. Region/MPO/TIP ID assigned by RTPA/MPO. Route/Corridor & PM/KP Back/Ahead used for State Highway System and Intercity Rail projects.

Caltrans AB 3090? CON: Caltrans

Project Sponsor: Caltrans
Implementing Agency: 
(by component)

PA&ED: Caltrans AB 3090? PS&E: Caltrans AB 3090?
R/W:

42.7/0.0 50.9/2.7

Legislative Districts: Senate: District 14 Congressional: Districts 19 & 21
Assembly: Districts 25 & 29

PM / KP Ahead *

FRESNO/MADERA 6 6274 44260_ COFCG/ 
MCTC CO 99 26.6/0.0 31.6/1.6

Region/MPO/ 
TIP ID*

Element Route / 
Corridor *

PM / KP Back *County Caltrans
District

PPNO * EA *

State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page A-1) 

Project Information Fact Sheet Date: 01/04/07



State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page B-1)

(dollars in thousands and escalated) Date: 4-Jan-07
County CT District PPNO * EA * Region/MPO/TIP ID * Implementing Agency

FRE/MAD 6 6274 44260_
Project Title: Island Park 6-Lane

* NOTE:  PPNO and EA assigned by Caltrans.  Region/MPO/TIP ID assigned by RTPA/MPO

Proposed Total Project Cost Project
Component Prior 07/08 08/09 09/10 10/11 11/12 Total

E&P (PA&ED) 0 2,300 0 0 0 0 2,300
PS&E 0 0 0 5,800 0 0 5,800
R/W SUP (CT) * 0 0 0 700 0 0 700
CON SUP (CT) 0 0 0 0 7,600 0 7,600
R/W 0 0 0 1,600 0 0 1,600
CON 0 0 0 0 75,000 0 75,000
TOTAL 0 2,300 0 8,100 82,600 0 93,000

Proposed SR 99  Bond Funds Project
Component Prior 07/08 08/09 09/10 10/11 11/12 Total

E&P (PA&ED) 0 2,300 0 0 0 0 2,300
PS&E 0 0 0 5,800 0 0 5,800
R/W SUP (CT) * 0 0 0 700 0 0 700
CON SUP (CT) 0 0 0 0 7,600 0 7,600
R/W 0 0 0 1,600 0 0 1,600
CON 0 0 0 0 75,000 0 75,000
TOTAL 0 2,300 0 8,100 82,600 0 93,000

Existing RIP Funds RTIP Program Code:  **
Component Prior 07/08 08/09 09/10 10/11 11/12 Total Comments:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
Proposed RIP Funds RTIP Program Code:  **

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Comments:
E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
* NOTE:  R/W SUP and CON SUP to be used only for projects implemented by Caltrans - See Section 47 & 50 of CTC adopted STIP Guidelines.   ** Program Code provided by Caltrans

COFCG/MCT Caltrans

Comments:

Comments:



State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page B-2)

(dollars in thousands and escalated) Date: 4-Jan-07
County CT District PPNO EA Region/MPO/TIP ID Implementing Agency

FRE/MAD 6 6274 44260_
Project Title: Island Park 6-Lane

* NOTE:  PPNO and EA assigned by Caltrans.  Region/MPO/TIP ID assigned by RTPA/MPO

Existing IIP Funds ITIP Program Code:  **
Component Prior 07/08 08/09 09/10 10/11 11/12 Total Comments:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
Proposed IIP Funds ITIP Program Code:  **

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Comments:
E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
* NOTE:  R/W SUP and CON SUP to be used only for projects implemented by Caltrans - See Section 47 & 50 of CTC adopted STIP Guidelines.   ** Program Code provided by Caltrans

COFCG/MCT Caltrans



State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page B-3)

(dollars in thousands and escalated) Date: 4-Jan-07
County CT District PPNO EA Region/MPO/TIP ID Implementing Agency

FRE/MAD 6 6274 44260_
Project Title: Island Park 6-Lane

* NOTE:  PPNO and EA assigned by Caltrans.  Region/MPO/TIP ID assigned by RTPA/MPO

Comments
Existing Non-STIP Funding - Contributor 1 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
Proposed Non-STIP Funding - Contributor 1 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
* NOTE:  R/W SUP and CON SUP to be used only for projects implemented by Caltrans - See Section 47 & 50 of CTC adopted STIP Guidelines.

Existing Non-STIP Funding - Contributor 2 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
Proposed Non-STIP Funding - Contributor 2 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
* NOTE:  R/W SUP and CON SUP to be used only for projects implemented by Caltrans - See Section 47 & 50 of CTC adopted STIP Guidelines.

COFCG/MCT Caltrans



State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page B-4)

(dollars in thousands and escalated) Date: 4-Jan-07
County CT District PPNO EA Region/MPO/TIP ID Implementing Agency

FRE/MAD 6 6274 44260_
Project Title: Island Park 6-Lane

* NOTE:  PPNO and EA assigned by Caltrans.  Region/MPO/TIP ID assigned by RTPA/MPO

Existing Non-STIP Funding - Contributor 3 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
Proposed Non-STIP Funding - Contributor 3 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0

Additional Funding Needs  (funding needs not yet committed) 14/15 and Project
Component Prior 07/08 08/09 09/10 10/11 11/12 12/13 13/14 Beyond Total

E&P (PA&ED) 0 0 0 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0 0 0 0

The SR 99 Bond Program Guidelines and a template of the SR 99 Bond Program fund sheet are available at: http://www.dot.ca.gov/hq/transprog/  

COFCG/MCT Caltrans



SR 99 PROJECT NOMINATION LOCATION MAP 
 

ROUTE 99: 06-44260_  FRE-99-PM 25.6/31.6, MAD-99-PM 0.0/1.6 PPNO 6274 
ISLAND PARK 6-LANE 

WIDEN 4-LANE FREEWAY TO 6-LANE FREEWAY 
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PM: PM:
KP: KP:

Project Milestones

Insert Map

NOTE:

State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page A-1) 

Project Information Fact Sheet Date: 01/05/07
County Caltrans

District
PPNO * EA * Region/MPO/ 

TIP ID*
Element Route / 

Corridor *
PM / KP Back * PM / KP Ahead *

MADERA 6 5346 47100 MCTC 99 R7.1 R7.9
R11.5 R12.7

Legislative Districts: Senate: 14 Congressional: 19
Assembly: 29

Project Sponsor:
Implementing Agency: 
(by component)

PA&ED: CALTRANS AB 3090? PS&E: CALTRANS AB 3090?
R/W: AB 3090?

Project Title: Reconstruction of Route 99 and Avenue 12 Interchange
* NOTE:  PPNO & EA assigned by Caltrans. Region/MPO/TIP ID assigned by RTPA/MPO. Route/Corridor & PM/KP Back/Ahead used for State Highway System and Intercity Rail projects.

CALTRANS AB 3090? CON: CALTRANS

Location - Project Limits - Description and Scope of Work - (brief)  (State/Region and Area Specific Maps to be included below)
The project is on Route 99 in Madera County between 0.3 KM south of Avenue 12 Overcrossing and 0.5 KM north of Avenue 12 Overcrossing (KP 
R11.5/R12.7).  Avenue 12 would be constructed to accommodate 4 through lanes and a left turn lane for the northbound on-ramp movement.  Two new 
structures would be constructed to replace the three existing structures along Avenue 12 at Route 99, Cottonwood Creek, and the Southern Pacific Railroad.  
The profile grade of Avenue 12 will need to be elevated about 3 feet to provide necessary vertical clearance with Route 99.

Transportation Problem to be Addressed by Project and Description of Project Benefits - (brief)
The existing configuration for the interchange consists of hook on and off-ramps in the northwest quadrant and a diamond type ramp configuration for the northeast and 
southeast quadrants. Portions of the existing interchange do not meet current design standards and have less than desirable Geometrics. Intersection spacing, sight 
distance, and nonstandard ramp Geometrics are the primary concerns with the existing interchange configuration.  The existing Avenue 12 interchange at the southbound 
ramps and the northbound ramps are currently operating at LOS D or worse, and signals are warranted at these intersections.  The Route 99 and Avenue 12 interchange 
requires upgrading to Caltrans standards to improve safety and adequately handle the current traffic demands on the interchange.  The accident history for the highway 
segment at the interchange indicates actual accident rates are higher than the expected accident rates for similar highway segments. Construction of the project would 
reduce traffic congestion on local streets, improve traffic flow, reduce travel time, and increase safety for motorists.  

Expected Source(s) of Additional Funding Necessary to Complete Project - as Identified Under ‘Additional Need’ - (brief)
N/A

Requesting State-Only Funds?
Date Doc. Type Date

Project Study Report (PSR-PDS) Complete: 12/23/03 Scheduled Circulation of Draft Environmental Document: ND/FONSI 07/01/09
Project Manager (Person responsible for delivering the project within cost, scope and schedule)
Name: Roy J. Shaver Agency: Caltrans Phone: (559) 243-3564
Project Location Maps – Location Map of Project in State/Region, and Area Specific Map

The SR 99 Bond Guidelines should have been read and understood prior to preparation of the SR 99 Bond Program Fact Sheet

A copy of the SR 99 Bond Program Guidelines and a template of the SR 99 Bond Program Project Nomination Sheets are available at: http://www.dot.ca.gov/hq/transprog/ 



State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page B-1)

(dollars in thousands and escalated) Date: 5-Jan-07
County CT District PPNO * EA * Region/MPO/TIP ID * Implementing Agency
MAD 6 5346 47100

Project Title: Reconstruct SR 99/Avenue 12 Interchange
* NOTE:  PPNO and EA assigned by Caltrans.  Region/MPO/TIP ID assigned by RTPA/MPO

Proposed Total Project Cost Project
Component Prior 07/08 08/09 09/10 10/11 11/12 Total

E&P (PA&ED) 0 1,300 0 0 0 0 1,300
PS&E 0 0 0 4,700 0 0 4,700
R/W SUP (CT) * 0 0 0 500 0 0 500
CON SUP (CT) 0 0 0 0 0 4,800 4,800
R/W 0 0 0 0 0 6,700 6,700
CON 0 0 0 0 0 50,000 50,000
TOTAL 0 1,300 0 5,200 0 61,500 68,000

Proposed SR 99  Bond Funds Project
Component Prior 07/08 08/09 09/10 10/11 11/12 Total

E&P (PA&ED) 0 1,300 0 0 0 0 1,300
PS&E 0 0 0 4,700 0 0 4,700
R/W SUP (CT) * 0 0 0 500 0 0 500
CON SUP (CT) 0 0 0 0 0 4,800 4,800
R/W 0 0 0 0 0 6,700 6,700
CON 0 0 0 0 0 30,400 30,400
TOTAL 0 1,300 0 5,200 0 41,900 48,400

Existing RIP Funds RTIP Program Code:  **
Component Prior 07/08 08/09 09/10 10/11 11/12 Total Comments:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
Proposed RIP Funds RTIP Program Code:  **

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Comments:
E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
* NOTE:  R/W SUP and CON SUP to be used only for projects implemented by Caltrans - See Section 47 & 50 of CTC adopted STIP Guidelines.   ** Program Code provided by Caltrans

Comments:

MCTC CALTRANS

Comments:



State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page B-2)

(dollars in thousands and escalated) Date: 5-Jan-07
County CT District PPNO EA Region/MPO/TIP ID Implementing Agency
MAD 6 5346 47100

Project Title: Reconstruct SR 99/Avenue 12 Interchange
* NOTE:  PPNO and EA assigned by Caltrans.  Region/MPO/TIP ID assigned by RTPA/MPO

Existing IIP Funds ITIP Program Code:  **
Component Prior 07/08 08/09 09/10 10/11 11/12 Total Comments:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
Proposed IIP Funds ITIP Program Code:  **

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Comments:
E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
* NOTE:  R/W SUP and CON SUP to be used only for projects implemented by Caltrans - See Section 47 & 50 of CTC adopted STIP Guidelines.   ** Program Code provided by Caltrans

MCTC CALTRANS



State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page B-3)

(dollars in thousands and escalated) Date: 5-Jan-07
County CT District PPNO EA Region/MPO/TIP ID Implementing Agency
MAD 6 5346 47100

Project Title: Reconstruct SR 99/Avenue 12 Interchange
* NOTE:  PPNO and EA assigned by Caltrans.  Region/MPO/TIP ID assigned by RTPA/MPO

Comments
Existing Non-STIP Funding - Contributor 1 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
Proposed Non-STIP Funding - Contributor 1 Agency: MCTC

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type: LO

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 19,600 19,600
TOTAL 0 0 0 0 0 19,600 19,600
* NOTE:  R/W SUP and CON SUP to be used only for projects implemented by Caltrans - See Section 47 & 50 of CTC adopted STIP Guidelines.

Existing Non-STIP Funding - Contributor 2 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
Proposed Non-STIP Funding - Contributor 2 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
* NOTE:  R/W SUP and CON SUP to be used only for projects implemented by Caltrans - See Section 47 & 50 of CTC adopted STIP Guidelines.

MEASURE "T" SALES TAX

MCTC CALTRANS



State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page B-4)

(dollars in thousands and escalated) Date: 5-Jan-07
County CT District PPNO EA Region/MPO/TIP ID Implementing Agency
MAD 6 5346 47100

Project Title: Reconstruct SR 99/Avenue 12 Interchange
* NOTE:  PPNO and EA assigned by Caltrans.  Region/MPO/TIP ID assigned by RTPA/MPO

Existing Non-STIP Funding - Contributor 3 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0
Proposed Non-STIP Funding - Contributor 3 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED) 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0

Additional Funding Needs  (funding needs not yet committed) 14/15 and Project
Component Prior 07/08 08/09 09/10 10/11 11/12 12/13 13/14 Beyond Total

E&P (PA&ED) 0 0 0 0 0 0 0 0 0 0
PS&E 0 0 0 0 0 0 0 0 0 0
R/W SUP (CT) * 0 0 0 0 0 0 0 0 0 0
CON SUP (CT) 0 0 0 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0 0 0 0

The SR 99 Bond Program Guidelines and a template of the SR 99 Bond Program fund sheet are available at: http://www.dot.ca.gov/hq/transprog/  

MCTC CALTRANS



SR 99 PROJECT LOCATION MAP 
ROUTE 99: 06-47100 MAD-99-R7.1/R7.9 PPNO 5346 

Reconstruct Avenue 12 Interchange 
 
 

 

 

 



PM: PM:
KP: KP:

Project Milestones

NOTE:

State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page A-1) 

Project Information Fact Sheet Date: 01/08/07
County Caltrans

District
PPNO * EA * Region/MPO/ 

TIP ID*
Element Route / 

Corridor *
PM / KP Back * PM / KP Ahead *

MERCED 10 5401 41580 MCAG CO 99 0.0 4.6
0.0 7.4

Legislative Districts: Senate: 12 Congressional: 18
Assembly: 17

Project Sponsor: CALTRANS
Implementing Agency: 
(by component)

PA&ED: CALTRANS AB 3090? PS&E: CALTRANS AB 3090?
R/W: AB 3090?

Project Title: FREEWAY UPGRADE & PLAINSBURG ROAD I/C
* NOTE:  PPNO & EA assigned by Caltrans. Region/MPO/TIP ID assigned by RTPA/MPO. Route/Corridor & PM/KP Back/Ahead used for State Highway System and Intercity Rail projects.

CALTRANS AB 3090? CON: CALTRANS

Location - Project Limits - Description and Scope of Work - (brief)  (State/Region and Area Specific Maps to be included below)

Near Merced - north of Madera County Line to Buchanan Hollow Road - convert 4-lane expressway to 6-lane freeway and construct interchange at Plainsburg 
Road (TCR #105)

Transportation Problem to be Addressed by Project and Description of Project Benefits - (brief)
The project proposes to convert an existing 4-lane Expressway to a 6-lane freeway from Madera County line to Buchanan Hollow road south of Merced.  
Safety and traffic operations would be improved by the addition of a travel lane in each direction and elimination of existing at-grade intersections and median 
openings within the project limits.

Expected Source(s) of Additional Funding Necessary to Complete Project - as Identified Under ‘Additional Need’ - (brief)
Additional funds are anticipated to be from the 99 Bond.

Requesting State-Only Funds? NO
Date Doc. Type Date

Project Study Report (PSR) Complete: 02/21/99 Scheduled Circulation of Draft Environmental Document: ND/FI 08/01/03
Project Manager (Person responsible for delivering the project within cost, scope and schedule)
Name: PETER JEMERIGBE Agency: CALTRANS Phone: 209-948-7008
Project Location Maps – Location Map of Project in State/Region, and Area Specific Map

The SR 99 Bond Guidelines should have been read and understood prior to preparation of the SR 99 Bond Program Fact Sheet



State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page B-1)

(dollars in thousands and escalated) Date: 8-Jan-07
County CT District PPNO * EA * Region/MPO/TIP ID * Implementing Agency

MERCED 10 5401 41580
Project Title:

* NOTE:  PPNO and EA assigned by Caltrans.  Region/MPO/TIP ID assigned by RTPA/MPO

Proposed Total Project Cost Project
Component Prior 07/08 08/09 09/10 10/11 11/12 Total

E&P (PA&ED) 3,243 3,243
PS&E 5,300 5,300
R/W SUP (CT) * 700 700
CON SUP (CT) * 8,300 8,300
R/W 6,477 6,477
CON 94,700 94,700
TOTAL 15,720 103,000 118,720

Proposed SR 99  Bond Funds Project
Component Prior 07/08 08/09 09/10 10/11 11/12 Total

E&P (PA&ED)
PS&E 2,500 2,500
R/W SUP (CT) * 200 200
CON SUP (CT) * 8,300 8,300
R/W 2,300 2,300
CON 94,700 94,700
TOTAL 5,000 103,000 108,000

Existing RIP Funds RTIP Program Code:  **
Component Prior 07/08 08/09 09/10 10/11 11/12 Total Comments:

E&P (PA&ED)
PS&E
R/W SUP (CT) *
CON SUP (CT) *
R/W
CON
TOTAL
Proposed RIP Funds RTIP Program Code:  **

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Comments:
E&P (PA&ED)
PS&E
R/W SUP (CT) *
CON SUP (CT) *
R/W
CON
TOTAL
* NOTE:  R/W SUP and CON SUP to be used only for projects implemented by Caltrans - See Section 47 & 50 of CTC adopted STIP Guidelines.   ** Program Code provided by Caltrans

FREEWAY UPGRADE & PLAINSBURG ROAD I/C

PROPOSED

MCAG CALTRANS

Comments:

Comments:



State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page B-2)

(dollars in thousands and escalated) Date: 8-Jan-07
County CT District PPNO EA Region/MPO/TIP ID Implementing Agency

MERCED 10 5401 41580
Project Title:

* NOTE:  PPNO and EA assigned by Caltrans.  Region/MPO/TIP ID assigned by RTPA/MPO

Existing IIP Funds ITIP Program Code:  **
Component Prior 07/08 08/09 09/10 10/11 11/12 Total Comments:

E&P (PA&ED) 3,243 3,243
PS&E
R/W SUP (CT) *
CON SUP (CT) *
R/W 2,477 2,477
CON
TOTAL 5,720 5,720
Proposed IIP Funds ITIP Program Code:  **

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Comments:
E&P (PA&ED) 3,243 3,243
PS&E
R/W SUP (CT) *
CON SUP (CT) *
R/W 2,477 2,477
CON
TOTAL 5,720 5,720
* NOTE:  R/W SUP and CON SUP to be used only for projects implemented by Caltrans - See Section 47 & 50 of CTC adopted STIP Guidelines.   ** Program Code provided by Caltrans

CALTRANS
FREEWAY UPGRADE & PLAINSBURG ROAD I/C

$2,477 R/W CAP WAS 
PROGRAMMED IN FY 09/10.  
PROPOSED TO MOVE TO FY 
06/07.

MCAG



State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page B-3)

(dollars in thousands and escalated) Date: 8-Jan-07
County CT District PPNO EA Region/MPO/TIP ID Implementing Agency

MERCED 10 5401 41580
Project Title:

* NOTE:  PPNO and EA assigned by Caltrans.  Region/MPO/TIP ID assigned by RTPA/MPO

Comments
Existing Non-STIP Funding - Contributor 1 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED)
PS&E 2,800 2,800
R/W SUP (CT) * 500 500
CON SUP (CT) *
R/W 1,700 1,700
CON
TOTAL 5,000 5,000
Proposed Non-STIP Funding - Contributor 1 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED)
PS&E 2,800 2,800
R/W SUP (CT) * 500 500
CON SUP (CT) *
R/W 1,700 1,700
CON
TOTAL 5,000 5,000
* NOTE:  R/W SUP and CON SUP to be used only for projects implemented by Caltrans - See Section 47 & 50 of CTC adopted STIP Guidelines.

Existing Non-STIP Funding - Contributor 2 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED)
PS&E
R/W SUP (CT) *
CON SUP (CT) *
R/W
CON
TOTAL
Proposed Non-STIP Funding - Contributor 2 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED)
PS&E
R/W SUP (CT) *
CON SUP (CT) *
R/W
CON
TOTAL
* NOTE:  R/W SUP and CON SUP to be used only for projects implemented by Caltrans - See Section 47 & 50 of CTC adopted STIP Guidelines.

TCRP

MCAG CALTRANS
FREEWAY UPGRADE & PLAINSBURG ROAD I/C

$2,200 R/W SUP. AND R/W 
CAP WAS PROGRAMMED IN 
FY 09/10.  PROPOSED TO 
MOVE TO FY 06/07.



State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page B-4)

(dollars in thousands and escalated) Date: 8-Jan-07
County CT District PPNO EA Region/MPO/TIP ID Implementing Agency

MERCED 10 5401 41580
Project Title:

* NOTE:  PPNO and EA assigned by Caltrans.  Region/MPO/TIP ID assigned by RTPA/MPO

Existing Non-STIP Funding - Contributor 3 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED)
PS&E
R/W SUP (CT) *
CON SUP (CT) *
R/W
CON
TOTAL
Proposed Non-STIP Funding - Contributor 3 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED)
PS&E
R/W SUP (CT) *
CON SUP (CT) *
R/W
CON
TOTAL

Additional Funding Needs  (funding needs not yet committed) 14/15 and Project
Component Prior 07/08 08/09 09/10 10/11 11/12 12/13 13/14 Beyond Total

E&P (PA&ED)
PS&E
R/W SUP (CT) *
CON SUP (CT) *
R/W
CON
TOTAL

The SR 99 Bond Program Guidelines and a template of the SR 99 Bond Program fund sheet are available at: http://www.dot.ca.gov/hq/transprog/  

MCAG CALTRANS
FREEWAY UPGRADE & PLAINSBURG ROAD I/C



PM: PM:
KP: KP:

Project Milestones

NOTE:

State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page A-1) 

Project Information Fact Sheet Date: 01/08/07
County Caltrans

District
PPNO * EA * Region/MPO/ 

TIP ID*
Element Route / 

Corridor *
PM / KP Back * PM / KP Ahead *

MERCED 10 5414 41570 MCAG CO 99 4.6 10.5
7.4 16.9

Legislative Districts: Senate: 12 Congressional: 18
Assembly: 17

Project Sponsor: CALTRANS
Implementing Agency: 
(by component)

PA&ED: CALTRANS AB 3090? PS&E: CALTRANS AB 3090?
R/W: AB 3090?

Project Title: ARBOLEDA ROAD FREEWAY
* NOTE:  PPNO & EA assigned by Caltrans. Region/MPO/TIP ID assigned by RTPA/MPO. Route/Corridor & PM/KP Back/Ahead used for State Highway System and Intercity Rail projects.

CALTRANS AB 3090? CON: CALTRANS

Location - Project Limits - Description and Scope of Work - (brief)  (State/Region and Area Specific Maps to be included below)
Near Merced on Route 99 from Buchanan Hollow Road to Miles Creek Overflow.  Convert to 6-lane freeway and construct interchange at Arboleda Road.

Transportation Problem to be Addressed by Project and Description of Project Benefits - (brief)
The project proposes to convert an existing 4-lane expressway to a 6-lane freeway on a new alignment, north of Madera County line.  Safety and traffic 
operations would be improved by the addition of a travel lane in each direction and elimination of existing at-grade intersections and median openings within 
the project limits.

Expected Source(s) of Additional Funding Necessary to Complete Project - as Identified Under ‘Additional Need’ - (brief)
Additional funds are anticipated to be from the 99 Bond.

Requesting State-Only Funds? NO
Date Doc. Type Date

Project Study Report (PSR) Complete: 02/21/99 Scheduled Circulation of Draft Environmental Document: ND/FI 08/01/03
Project Manager (Person responsible for delivering the project within cost, scope and schedule)
Name: PETER JEMERIGBE Agency: CALTRANS Phone: 209-948-7008
Project Location Maps – Location Map of Project in State/Region, and Area Specific Map

The SR 99 Bond Guidelines should have been read and understood prior to preparation of the SR 99 Bond Program Fact Sheet



State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page B-1)

(dollars in thousands and escalated) Date: 8-Jan-07
County CT District PPNO * EA * Region/MPO/TIP ID * Implementing Agency

MERCED 10 5414 41570
Project Title:

* NOTE:  PPNO and EA assigned by Caltrans.  Region/MPO/TIP ID assigned by RTPA/MPO

Proposed Total Project Cost Project
Component Prior 07/08 08/09 09/10 10/11 11/12 Total

E&P (PA&ED) 4,917 4,917
PS&E 5,700 5,700
R/W SUP (CT) * 1,570 1,570
CON SUP (CT) * 12,000 12,000
R/W 24,900 24,900
CON 127,000 127,000
TOTAL 37,087 139,000 176,087

Proposed SR 99  Bond Funds Project
Component Prior 07/08 08/09 09/10 10/11 11/12 Total

E&P (PA&ED)
PS&E 1,300 1,300
R/W SUP (CT) *
CON SUP (CT) * 12,000 12,000
R/W
CON 127,000 127,000
TOTAL 1,300 139,000 140,300

Existing RIP Funds RTIP Program Code:  **
Component Prior 07/08 08/09 09/10 10/11 11/12 Total Comments:

E&P (PA&ED)
PS&E
R/W SUP (CT) *
CON SUP (CT) *
R/W
CON
TOTAL
Proposed RIP Funds RTIP Program Code:  **

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Comments:
E&P (PA&ED)
PS&E
R/W SUP (CT) *
CON SUP (CT) *
R/W
CON
TOTAL
* NOTE:  R/W SUP and CON SUP to be used only for projects implemented by Caltrans - See Section 47 & 50 of CTC adopted STIP Guidelines.   ** Program Code provided by Caltrans

ARBOLEDA ROAD FREEWAY

PROPOSED

MCAG CALTRANS

Comments:

Comments:



State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page B-2)

(dollars in thousands and escalated) Date: 8-Jan-07
County CT District PPNO EA Region/MPO/TIP ID Implementing Agency

MERCED 10 5414 41570
Project Title:

* NOTE:  PPNO and EA assigned by Caltrans.  Region/MPO/TIP ID assigned by RTPA/MPO

Existing IIP Funds ITIP Program Code:  **
Component Prior 07/08 08/09 09/10 10/11 11/12 Total Comments:

E&P (PA&ED) 4,917 4,917
PS&E
R/W SUP (CT) * 970 970
CON SUP (CT) *
R/W 24,900 24,900
CON
TOTAL 30,787 30,787
Proposed IIP Funds ITIP Program Code:  **

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Comments:
E&P (PA&ED) 4,917 4,917
PS&E
R/W SUP (CT) * 970 970
CON SUP (CT) *
R/W 24,900 24,900
CON
TOTAL 30,787 30,787
* NOTE:  R/W SUP and CON SUP to be used only for projects implemented by Caltrans - See Section 47 & 50 of CTC adopted STIP Guidelines.   ** Program Code provided by Caltrans

CALTRANS
ARBOLEDA ROAD FREEWAY

PROGRAMMED

MCAG



State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page B-3)

(dollars in thousands and escalated) Date: 8-Jan-07
County CT District PPNO EA Region/MPO/TIP ID Implementing Agency

MERCED 10 5414 41570
Project Title:

* NOTE:  PPNO and EA assigned by Caltrans.  Region/MPO/TIP ID assigned by RTPA/MPO

Comments
Existing Non-STIP Funding - Contributor 1 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED)
PS&E 4,400 4,400
R/W SUP (CT) * 600 600
CON SUP (CT) *
R/W
CON
TOTAL 5,000 5,000
Proposed Non-STIP Funding - Contributor 1 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED)
PS&E 4,400 4,400
R/W SUP (CT) * 600 600
CON SUP (CT) *
R/W
CON
TOTAL 5,000 5,000
* NOTE:  R/W SUP and CON SUP to be used only for projects implemented by Caltrans - See Section 47 & 50 of CTC adopted STIP Guidelines.

Existing Non-STIP Funding - Contributor 2 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED)
PS&E
R/W SUP (CT) *
CON SUP (CT) *
R/W
CON
TOTAL
Proposed Non-STIP Funding - Contributor 2 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED)
PS&E
R/W SUP (CT) *
CON SUP (CT) *
R/W
CON
TOTAL
* NOTE:  R/W SUP and CON SUP to be used only for projects implemented by Caltrans - See Section 47 & 50 of CTC adopted STIP Guidelines.

PROGRAMMED
TCRP

MCAG CALTRANS
ARBOLEDA ROAD FREEWAY



State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page B-4)

(dollars in thousands and escalated) Date: 8-Jan-07
County CT District PPNO EA Region/MPO/TIP ID Implementing Agency

MERCED 10 5414 41570
Project Title:

* NOTE:  PPNO and EA assigned by Caltrans.  Region/MPO/TIP ID assigned by RTPA/MPO

Existing Non-STIP Funding - Contributor 3 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED)
PS&E
R/W SUP (CT) *
CON SUP (CT) *
R/W
CON
TOTAL
Proposed Non-STIP Funding - Contributor 3 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED)
PS&E
R/W SUP (CT) *
CON SUP (CT) *
R/W
CON
TOTAL

Additional Funding Needs  (funding needs not yet committed) 14/15 and Project
Component Prior 07/08 08/09 09/10 10/11 11/12 12/13 13/14 Beyond Total

E&P (PA&ED)
PS&E
R/W SUP (CT) *
CON SUP (CT) *
R/W
CON
TOTAL

The SR 99 Bond Program Guidelines and a template of the SR 99 Bond Program fund sheet are available at: http://www.dot.ca.gov/hq/transprog/  

MCAG CALTRANS
ARBOLEDA ROAD FREEWAY



PM: PM:
KP: KP:

Project Milestones

NOTE:

Project Location Maps – Location Map of Project in State/Region, and Area Specific Map

The SR 99 Bond Guidelines should have been read and understood prior to preparation of the SR 99 Bond Program Fact Sheet

Project Manager (Person responsible for delivering the project within cost, scope and schedule)
Name: IORZUA AKUVA Agency: CALTRANS Phone: 209-941-1958

Date Doc. Type Date
Project Study Report (PSR) Complete: 12/03/01 Scheduled Circulation of Draft Environmental Document: ND 08/01/09

Expected Source(s) of Additional Funding Necessary to Complete Project - as Identified Under ‘Additional Need’ - (brief)
Project is anticipated to be funded 99 Bond Program and Measure K.

Requesting State-Only Funds? NO

Location - Project Limits - Description and Scope of Work - (brief)  (State/Region and Area Specific Maps to be included below)
The limits of the project are from State Route (SR) 120 West, PM 5.3 in the City of Manteca to Arch Road, PM 14.6 in the City of Stockton.  The project will 
widen the SR 99 from 4 lanes to 6 lanes.  The other features of the scope of work include: Reconstruction of the Main Street/Lathrop Road Interchange, 
replacement of the Cottage Avenue and Louise Avenue over-crossing, extension of frontage roads from French Camp Road to north of Little John’s Creek, 
closure of the frontage road freeway access near Little John’s Creek, construct soundwalls, and construction of concrete median barrier.

Transportation Problem to be Addressed by Project and Description of Project Benefits - (brief)
This segment of SR-99 in San Joaquin County is currently a heavily traveled north-south highway providing access to the residents of the San Joaquin Co
to major employment and other activity centers in the San Joaquin, Sacramento, and the Bay Area.  Although this section of SR-99 currently operates at an 
acceptable level of service, the increase in traffic along this corridor is anticipated to create increased congestion and operational issues.  The forecasted 
deficiencies will be caused by ramp volumes that are exceeding capacities during peak hours, operational difficulties caused by non-standard weave and 
merge lengths, and an increase in truck volumes.

AB 3090?
Project Title: SR-99 WIDENING IN MANTECA AND SAN JOAQUIN
* NOTE:  PPNO & EA assigned by Caltrans. Region/MPO/TIP ID assigned by RTPA/MPO. Route/Corridor & PM/KP Back/Ahead used for State Highway System and Intercity Rail projects.

CALTRANS AB 3090? CON: CALTRANS

Project Sponsor: CALTRANS & SJ COG
Implementing Agency: 
(by component)

PA&ED: CALTRANS AB 3090? PS&E: CALTRANS AB 3090?
R/W:

8.5 24.1

Legislative Districts: Senate: 5 Congressional: 11
Assembly: 17

PM / KP Ahead *

SAN JOAQUIN 10 7634 0E610 99 5.3 15.0

Region/MPO/ 
TIP ID*

Element Route / 
Corridor *

PM / KP Back *County Caltrans
District

PPNO * EA *

State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page A-1) 

Project Information Fact Sheet Date: 01/08/07



State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page B-1)

(dollars in thousands and escalated) Date: 8-Jan-07
County CT District PPNO * EA * Region/MPO/TIP ID * Implementing Agency

SAN JOAQUIN 10 7634 0E610
Project Title:

* NOTE:  PPNO and EA assigned by Caltrans.  Region/MPO/TIP ID assigned by RTPA/MPO

Proposed Total Project Cost Project
Component Prior 07/08 08/09 09/10 10/11 11/12 Total

E&P (PA&ED) 3,600 3,600
PS&E 10,000 10,000
R/W SUP (CT) * 2,700 2,700
CON SUP (CT) * 10,400 10,400
R/W 7,000 7,000
CON 218,300 218,300
TOTAL 3,600 19,700 228,700 252,000

Proposed SR 99  Bond Funds Project
Component Prior 07/08 08/09 09/10 10/11 11/12 Total

E&P (PA&ED) 3,600 3,600
PS&E 10,000 10,000
R/W SUP (CT) * 2,700 2,700
CON SUP (CT) * 10,400 10,400
R/W 7,000 7,000
CON 101,300 101,300
TOTAL 3,600 19,700 111,700 135,000

Existing RIP Funds RTIP Program Code:  **
Component Prior 07/08 08/09 09/10 10/11 11/12 Total Comments:

E&P (PA&ED)
PS&E
R/W SUP (CT) *
CON SUP (CT) *
R/W
CON
TOTAL
Proposed RIP Funds RTIP Program Code:  **

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Comments:
E&P (PA&ED)
PS&E
R/W SUP (CT) *
CON SUP (CT) *
R/W
CON
TOTAL
* NOTE:  R/W SUP and CON SUP to be used only for projects implemented by Caltrans - See Section 47 & 50 of CTC adopted STIP Guidelines.   ** Program Code provided by Caltrans

CALTRANS

Comments:

Comments:

SR-99 WIDENING IN MANTECA AND SAN JOAQUIN

PROPOSED



State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page B-2)

(dollars in thousands and escalated) Date: 8-Jan-07
County CT District PPNO EA Region/MPO/TIP ID Implementing Agency

SAN JOAQUIN 10 7634 0E610
Project Title:

* NOTE:  PPNO and EA assigned by Caltrans.  Region/MPO/TIP ID assigned by RTPA/MPO

Existing IIP Funds ITIP Program Code:  **
Component Prior 07/08 08/09 09/10 10/11 11/12 Total Comments:

E&P (PA&ED)
PS&E
R/W SUP (CT) *
CON SUP (CT) *
R/W
CON
TOTAL
Proposed IIP Funds ITIP Program Code:  **

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Comments:
E&P (PA&ED)
PS&E
R/W SUP (CT) *
CON SUP (CT) *
R/W
CON
TOTAL
* NOTE:  R/W SUP and CON SUP to be used only for projects implemented by Caltrans - See Section 47 & 50 of CTC adopted STIP Guidelines.   ** Program Code provided by Caltrans

CALTRANS
SR-99 WIDENING IN MANTECA AND SAN JOAQUIN



State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page B-3)

(dollars in thousands and escalated) Date: 8-Jan-07
County CT District PPNO EA Region/MPO/TIP ID Implementing Agency

SAN JOAQUIN 10 7634 0E610
Project Title:

* NOTE:  PPNO and EA assigned by Caltrans.  Region/MPO/TIP ID assigned by RTPA/MPO

Comments
Existing Non-STIP Funding - Contributor 1 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED)
PS&E
R/W SUP (CT) *
CON SUP (CT) *
R/W
CON
TOTAL
Proposed Non-STIP Funding - Contributor 1 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED)
PS&E
R/W SUP (CT) *
CON SUP (CT) *
R/W
CON 112,000 112,000
TOTAL 112,000 112,000
* NOTE:  R/W SUP and CON SUP to be used only for projects implemented by Caltrans - See Section 47 & 50 of CTC adopted STIP Guidelines.

Existing Non-STIP Funding - Contributor 2 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED)
PS&E
R/W SUP (CT) *
CON SUP (CT) *
R/W
CON
TOTAL
Proposed Non-STIP Funding - Contributor 2 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED)
PS&E
R/W SUP (CT) *
CON SUP (CT) *
R/W
CON 5,000 5,000
TOTAL 5,000 5,000
* NOTE:  R/W SUP and CON SUP to be used only for projects implemented by Caltrans - See Section 47 & 50 of CTC adopted STIP Guidelines.

CALTRANS & LOCAL

PROPOSED

PROPOSED

MEASURE K (RGNL & CITY)

CALTRANS
SR-99 WIDENING IN MANTECA AND SAN JOAQUIN

LOCAL

DEVELOPER FEES



State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page B-4)

(dollars in thousands and escalated) Date: 8-Jan-07
County CT District PPNO EA Region/MPO/TIP ID Implementing Agency

SAN JOAQUIN 10 7634 0E610
Project Title:

* NOTE:  PPNO and EA assigned by Caltrans.  Region/MPO/TIP ID assigned by RTPA/MPO

Existing Non-STIP Funding - Contributor 3 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED)
PS&E
R/W SUP (CT) *
CON SUP (CT) *
R/W
CON
TOTAL
Proposed Non-STIP Funding - Contributor 3 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED)
PS&E
R/W SUP (CT) *
CON SUP (CT) *
R/W
CON
TOTAL

Additional Funding Needs  (funding needs not yet committed) 14/15 and Project
Component Prior 07/08 08/09 09/10 10/11 11/12 12/13 13/14 Beyond Total

E&P (PA&ED)
PS&E
R/W SUP (CT) *
CON SUP (CT) *
R/W
CON
TOTAL

CALTRANS
SR-99 WIDENING IN MANTECA AND SAN JOAQUIN

The SR 99 Bond Program Guidelines and a template of the SR 99 Bond Program fund sheet are available at: http://www.dot.ca.gov/hq/transprog/  



PM: PM:
KP: KP:

Project Milestones

NOTE:

State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page A-1) 

Project Information Fact Sheet Date: 01/08/07
County Caltrans

District
PPNO * EA * Region/MPO/ 

TIP ID*
Element Route / 

Corridor *
PM / KP Back * PM / KP Ahead *

SAN JOAQUIN 10 7668 3A100 CO 99 15.0 18.6
24.1 29.9

Legislative Districts: Senate: 5 Congressional: 11,18
Assembly: 26

Project Sponsor: CALTRANS
Implementing Agency: 
(by component)

PA&ED: CALTRANS AB 3090? PS&E: CALTRANS AB 3090?
R/W: AB 3090?

Project Title: SR-99 (SOUTH STOCKTON) WIDENING
* NOTE:  PPNO & EA assigned by Caltrans. Region/MPO/TIP ID assigned by RTPA/MPO. Route/Corridor & PM/KP Back/Ahead used for State Highway System and Intercity Rail projects.

CALTRANS AB 3090? CON: CALTRANS

Location - Project Limits - Description and Scope of Work - (brief)  (State/Region and Area Specific Maps to be included below)
The Project proposes to widen State Route (SR) 99 from 4 to 6 lanes and improve and/or reconstruct various interchanges.  The proposed improvement 
involves widening SR 99 from 4 lanes to 6 lanes from 0.6 kilometers north of Arch Road to 0.2 kilometers south of SR 4 West, in Stockton, San Joaquin 
County. Project alternatives propose closing and rebuilding existing interchanges (IC) as well as rebuilding all bridges within the project limits. This could 
include a new frontage road system.

Transportation Problem to be Addressed by Project and Description of Project Benefits - (brief)
Existing vehicular and truck traffic and accident rates on the SR 99 corridor, as well as forecasted traffic increases, are creating the need for these 
improvements.  The purpose of the purpose of the proposed improvements is to provide congestion relief on SR 99 and to provide improved regional 
connectivity for through movement of vehicular and truck traffic. This high volume of vehicular and truck traffic generated from the nearby residential industrial 
and commercial businesses along this segment of SR 99.  This traffic combined with SR 99 through traffic results in traffic congestion and operation 
concerns during peak periods.  Without construction of the proposed improvement, existing vehicle hours of delay with increase substantially in the near-term 
and will result in gridlock conditions over the 20-year design horizon, compromising mainline operations and safety conditions. Planned growth along the SR 
99 corridor will further hamper the flow of traffic, thus impeding the economic growth and quality of life. This project is needed to reduce traffic congestion, 
and increase mobility and operational efficiency along the SR 99 corridor.
Expected Source(s) of Additional Funding Necessary to Complete Project - as Identified Under ‘Additional Need’ - (brief)
Additional funding is expected to be from STIP Augmentation, Measure K and 99 Bond.

Requesting State-Only Funds? NO
Date Doc. Type Date

Project Study Report (PSR) Complete: 12/21/00 Scheduled Circulation of Draft Environmental Document: EIR/FONSI 12/15/07
Project Manager (Person responsible for delivering the project within cost, scope and schedule)
Name: KEVIN SHERIDAN Agency: CALTRANS Phone: 209-948-7854
Project Location Maps – Location Map of Project in State/Region, and Area Specific Map

The SR 99 Bond Guidelines should have been read and understood prior to preparation of the SR 99 Bond Program Fact Sheet



State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page B-1)

(dollars in thousands and escalated) Date: 8-Jan-07
County CT District PPNO * EA * Region/MPO/TIP ID * Implementing Agency

SAN JOAQUIN 10 7668 3A100
Project Title:

* NOTE:  PPNO and EA assigned by Caltrans.  Region/MPO/TIP ID assigned by RTPA/MPO

Proposed Total Project Cost Project
Component Prior 07/08 08/09 09/10 10/11 11/12 Total

E&P (PA&ED) 3,081 42 3,123
PS&E 3,300 3,300
R/W SUP (CT) * 2,577 2,577
CON SUP (CT) * 4,000 4,000
R/W 72,000 72,000
CON 159,000 159,000
TOTAL 3,081 77,919 163,000 244,000

Proposed SR 99  Bond Funds Project
Component Prior 07/08 08/09 09/10 10/11 11/12 Total

E&P (PA&ED)
PS&E
R/W SUP (CT) *
CON SUP (CT) *
R/W
CON 139,000 139,000
TOTAL 139,000 139,000

Existing RIP Funds RTIP Program Code:  **
Component Prior 07/08 08/09 09/10 10/11 11/12 Total Comments:

E&P (PA&ED) 1,523 1,523
PS&E
R/W SUP (CT) *
CON SUP (CT) *
R/W
CON
TOTAL 1,523 1,523
Proposed RIP Funds RTIP Program Code:  **

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Comments:
E&P (PA&ED) 1,523 42 1,565
PS&E 1,650 1,650
R/W SUP (CT) * 1,327 1,327
CON SUP (CT) *
R/W 5,458 5,458
CON
TOTAL 1,523 8,477 10,000
* NOTE:  R/W SUP and CON SUP to be used only for projects implemented by Caltrans - See Section 47 & 50 of CTC adopted STIP Guidelines.   ** Program Code provided by Caltrans

SR-99 (SOUTH STOCKTON) WIDENING

STIP AUGMENTATION

CALTRANS

PROGRAMMED

Comments:

Comments:



State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page B-2)

(dollars in thousands and escalated) Date: 8-Jan-07
County CT District PPNO EA Region/MPO/TIP ID Implementing Agency

SAN JOAQUIN 10 7668 3A100
Project Title:

* NOTE:  PPNO and EA assigned by Caltrans.  Region/MPO/TIP ID assigned by RTPA/MPO

Existing IIP Funds ITIP Program Code:  **
Component Prior 07/08 08/09 09/10 10/11 11/12 Total Comments:

E&P (PA&ED) 1,558 1,558
PS&E
R/W SUP (CT) *
CON SUP (CT) *
R/W
CON
TOTAL 1,558 1,558
Proposed IIP Funds ITIP Program Code:  **

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Comments:
E&P (PA&ED) 1,558 1,558
PS&E 1,650 1,650
R/W SUP (CT) * 1,250 1,250
CON SUP (CT) * 4,000 4,000
R/W 1,542 1,542
CON
TOTAL 1,558 4,442 4,000 10,000
* NOTE:  R/W SUP and CON SUP to be used only for projects implemented by Caltrans - See Section 47 & 50 of CTC adopted STIP Guidelines.   ** Program Code provided by Caltrans

CALTRANS
SR-99 (SOUTH STOCKTON) WIDENING

PROGRAMMED

STIP AUGMENTATION



State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page B-3)

(dollars in thousands and escalated) Date: 8-Jan-07
County CT District PPNO EA Region/MPO/TIP ID Implementing Agency

SAN JOAQUIN 10 7668 3A100
Project Title:

* NOTE:  PPNO and EA assigned by Caltrans.  Region/MPO/TIP ID assigned by RTPA/MPO

Comments
Existing Non-STIP Funding - Contributor 1 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED)
PS&E
R/W SUP (CT) *
CON SUP (CT) *
R/W
CON
TOTAL
Proposed Non-STIP Funding - Contributor 1 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED)
PS&E
R/W SUP (CT) *
CON SUP (CT) *
R/W 46,000 46,000
CON 20,000 20,000
TOTAL 46,000 20,000 66,000
* NOTE:  R/W SUP and CON SUP to be used only for projects implemented by Caltrans - See Section 47 & 50 of CTC adopted STIP Guidelines.

Existing Non-STIP Funding - Contributor 2 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED)
PS&E
R/W SUP (CT) *
CON SUP (CT) *
R/W
CON
TOTAL
Proposed Non-STIP Funding - Contributor 2 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED)
PS&E
R/W SUP (CT) *
CON SUP (CT) *
R/W 5,000 5,000
CON
TOTAL 5,000 5,000
* NOTE:  R/W SUP and CON SUP to be used only for projects implemented by Caltrans - See Section 47 & 50 of CTC adopted STIP Guidelines.

LOCAL

RTIF

CALTRANS
SR-99 (SOUTH STOCKTON) WIDENING

LOCAL

PROPOSED

PROPOSED

MEASURE K



State Route 99 (SR 99) Bond Program  
Project Nomination Sheet (Page B-4)

(dollars in thousands and escalated) Date: 8-Jan-07
County CT District PPNO EA Region/MPO/TIP ID Implementing Agency

SAN JOAQUIN 10 7668 3A100
Project Title:

* NOTE:  PPNO and EA assigned by Caltrans.  Region/MPO/TIP ID assigned by RTPA/MPO

Existing Non-STIP Funding - Contributor 3 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED)
PS&E
R/W SUP (CT) *
CON SUP (CT) *
R/W
CON
TOTAL
Proposed Non-STIP Funding - Contributor 3 Agency:

Component Prior 07/08 08/09 09/10 10/11 11/12 Total Fund Type:

E&P (PA&ED)
PS&E
R/W SUP (CT) *
CON SUP (CT) *
R/W 14,000 14,000
CON
TOTAL 14,000 14,000

Additional Funding Needs  (funding needs not yet committed) 14/15 and Project
Component Prior 07/08 08/09 09/10 10/11 11/12 12/13 13/14 Beyond Total

E&P (PA&ED)
PS&E
R/W SUP (CT) *
CON SUP (CT) *
R/W
CON
TOTAL

The SR 99 Bond Program Guidelines and a template of the SR 99 Bond Program fund sheet are available at: http://www.dot.ca.gov/hq/transprog/  

PROPOSED

CALTRANS
SR-99 (SOUTH STOCKTON) WIDENING

LOCAL

DEVELOPER FEES




